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 Ministry of Mines 
National Mineral Exploration Trust 

Minutes of the 71st Technical-cum-Cost Committee-I (TCC-I) meeting held on   
25th and 26th November, 2024 through video conferencing 

 

The 71st meeting of the Technical-cum-Cost Committee-I (TCC-I) of the National 

Mineral Exploration Trust (NMET) was held via video conferencing under the chairmanship of 

Dr. S. Ravi, Deputy Director General (DDG), Geological Survey of India (GSI) and Chairman, 

TCC, NMET, on 25th and 26th November, 2024. 

Members of TCC-I, NMET and representatives from Geo Exploration and Mining 

Solutions, Mining Tech Consultancy Services Limited, Critical Mineral Tracker, GSI, IBM, 

DGM, Chhattisgarh, DGM, Maharashtra, DMG, Goa, DGM, Odisha, MMPL, CSIR-IMMT, 

MECL, OMC, Kartikay Exploration and Mining Services private Limited\, Maheshwari Mining 

Pvt Ltd, Gemcokati, GeoMarine, Tata Steel Ltd and PRB Infra Projects Pvt. Ltd have attended 

the meeting through their respective VC modes. 

The list of participants is enclosed in Annexure-1. 

Shri C. Parthasarathi, Director, GSI and Member Secretary, TCC-I, NMET, welcomed 

Dr. S. Ravi, DDG, GSI and Chairman, TCC, NMET, Members of the TCC and participants 

representing various Notified Exploration Agencies (NEAs) and Notified Private Exploration 

Agencies (NPEAs). 

Dr. S. Ravi, Chairman of TCC-I, NMET, extended a warm welcome all TCC members 

and participants representing various NEAs and NPEAs. In his opening remarks, he 

emphasized the importance of timely submission of proposals by all NEAs and NPEAs. He 

explained that early submission provides the committee and associated agencies adequate 

time to thoroughly examine the proposals, and give detailed feedback. 

Subsequently, the proceedings of meeting were initiated as per circulated agenda 

 
 

Agenda 71.1: Technical evaluation of new project proposals 

Agenda 71.1.1. Preliminary Exploration (G-3 stage) for Tungsten and associated Minerals 
between Kuhi and Khobna Block, Nagpur District, Maharashtra.    

[Implementing Agency: MECL] 
 
a) The block lies at the southern margin of CITZ and the northern margin of the Bastar 

Craton and falls in part of SOI toposheet no. 55O/08 

b) The proposed block is strategically located within two tungsten-rich zones, Kuhi and 

Khobna, where the Geological Survey of India (GSI) has conducted extensive studies 

and established significant tungsten resources viz. 2.046 MT X 0.132% WO3  in Kuhi 

Sub Block (Zone I),  3.36 MT X 0.304% WO3 in Khobna Block both explored up to the 

G2 stage.  

c) MECL conducted further G4 exploration, including mapping, bedrock sampling, 

channel sampling, and scout drilling in the Kuhi-Khobna-Agargaon Gap Area. Utilizing 

geophysical anomalies identified by GSI beneath soil cover, MECL drilled scout 

boreholes, intersecting tungsten-mineralized zones with grades of 400 ppm in all 

boreholes. 
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Agenda 71.3.10. Preliminary Exploration (G-3 stage) for Iron in Madhyapur Block (6.5 
Sq.Km), Keonjhar District, Odisha. 

[Implementing Agency: OMC] 
                                                                                     

a) OMC informed that the project was approved in the 32nd EC Meeting held on 06th 

December, 2023. The sanction order was issued on 15th December, 2023 with timeline 

of 12 months and approved cost was INR 1,97,07,639/-. 

b) OMC informed TCC-1 that all the assigned work, except drilling, in the project has been 

completed and sought approval for dropping drilling component as the threshold value 

of Fe is non-encouraging. The timeline to complete the project is 15th Dec. 2024.  

c) Upon review of the project, the TCC-1 found that OMC can estimate resources under 

G4 stage as the required threshold value of Fe from BMQ is only 15%.  

d) In order to prepare the GR and IPR, time line extension is granted up to 14th March, 

2025. 
Recommendation of TCC-I  

The committee recommended OMC to submit the report under G4 stage @15% Fe 
cut-off at the earliest and submit the revised cost sheet to NMET secretariat. The 
committee approved  time  extension  up to 14th March  2025. 

Agenda 71.3.11. Reconnaissance Survey (G-4 stage) for Graphite in Lamer-Panga Block 
(49 sq. Km) in Kalahandi District of Odisha. 

[Implementing Agency: OMC] 
                                                                                     

a) OMC informed that the project was approved in the 26th EC Meeting held on 25th 

August, 2022. The sanction order was issued on 20th September, 2022 with timeline of 

12 months and approved cost was INR 1,46,68,539/-. 

b) The TCC-1 reviewed the progress of the item and approved the time line extension up 

to 15th Dec. 2024. 

Recommendation of TCC-I  
The TCC recommended timeline extension up to 15th December, 2024 for 
submission of final GR. 

Agenda 71.3.12. Preliminary Survey (G-3 stage) for Graphite in Lamer-Panga Block-B (12. 
994 sq. Km) in Kalahandi District of Odisha. 

[Implementing Agency: OMC] 
                                                                                     

a) OMC informed that the project was approved in the 27th EC Meeting held on 10th 

January, 2023. The sanction order was issued on 03rd September, 2023 with timeline 

of 14 months and approved cost was INR 2,16,60,170/-. 

b) OMC presented the item and sought timeline extension up to 31st December, 2024 

from 31st October, 2024.  

c) Upon review, the committee suggested to submit the report at the earliest and 

complete the IPR. In order to accomplish all the process timeline has been approved 

up to 31st January, 2025.  
Recommendation of TCC-I  

The committee recommended timeline extension up to 31st January, 2025 for 
submission of final GR along with revised cost sheet to NMET secretariat 

Agenda 71.3.13. Reconnaissance Survey (G-4 Stage) for Graphite in Darukona Block (119 
sq.km.), Rayagada District, Odisha. 
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Annexure 1 
 

List of participants attended 71st meeting of Technical-cum-cost Committee (TCC) of 
NMET held on 25th and 26th November, 2024 through video conferencing mode 

 
S.no Name Designation Email ID Contact No Organization 

1 Dr. S. Ravi, 

Dy. Director 
General, SU: 
Karnataka & 

Goa, GSI 
Bangalore 

s.ravi1@gsi.gov.in 9441138834 Chairman, 
TCC 

2 Shri. I.R. Kirmani ADG (Retd.), 
GSI irkirmani@yahoo.com 9414014723 Member TCC 

3 Shri. Hemraj 
Suryavanshi 

Addl. Director 
General (Retd.), 

GSI 
hemraj.nmet@gmail.com 9425603674 

7477042176 
Member TCC 

4 Shri. K. 
Koteswara Rao 

Dy.D.G. (Retd.) 
GSI kkrao1957@gmail.com 9000117969 Member TCC 

5 Dr. S. K. 
Kulshrestha 

DDG-RMH-III, 
NER, GSI, 
Shillong 

s.kulshrestha@gsi.gov.in 9413330658 Member TCC 

6 Dr.E.V.S.S.K. 
Babu 

Scientist (G), 
NGRI evsskbabu@ngri.res.in 9441535852 Member TCC 

7 Shri. S.K. 
Adhikari 

Chief Mining 
Geologist, IBM, 

Nagpur 
skadhikari@ibm.gov.in 7588690545 Member TCC 

8 Shri. P.K. 
Maharana 

DGM (Finance), 
NALCO, 

Bhubaneswar 
pmaharana@rediffmail.com 8500669500 Member TCC 

9 Shri. Ravi Kumar 
Gupta 

General 
Manager 

(Finance) HCL, 
Kolkata 

ravi_g@hindustancopper.com 9433274328 Member TCC 

10 Smt. Vandana 
Cost Accounts 
Officer, RSAS, 
Bangalore, GSI 

vandana@gsi.in 8660939235 Member TCC 

11 Shri. C. 
Parthsarathi 

Director, GSI & 
Member 

Secretary, TCC- 
NMET, GSI, 
Bengaluru 

c.parthasarathi@gsi.gov.in 9483186932 Member 
Secretary 

12 
Sanjay 

Kankane 
Joint Director 

(Geology) 
dgmgeology@gmail.com 9826753151 

DGM 
Chhattisgarh 

13 Pradeep Singh 

Dy. Director 
General & 
Head of 
National 

Mission-1A 

pradeep.singh@gsi.gov.in 9810233957 

GSI, CHQ, 
National 

Mission-1A, 
Kolkata 

14 
Dr. Bijay 

Krishna Nandi 

Dy. Director 
General & 
Head of 
National 

Mission-1B 

bijay.nandi@gsi.gov.in 7044062193 

GSI, CHQ, 
National 

Mission-1B, 
Kolkata 

15 
Dr. Nabendu 

Majumdar 
Director 

(Geophysics) 
n.majumdar@gsi.gov.in 9432372358 

GSI, CHQ, 
National 
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Mission-1A, 
Kolkata 

16 
Dr. Shuva 
Shankha 
Ganguli 

Director 
(Geophysics) 

shuva.ganguli@gsi.gov.in 8985409410 

GSI, CHQ, 
National 

Mission-1B, 
Kolkata 

17 
Dr. Linashree 
Dalabehera 

Director 
(Geology) 

l.dalbehera@gsi.gov.in 7003659261 
GSI, CHQ, 

MIIIA, 
Kolkata 

18 
Harshika 
Kishore 

Asst. 
Geologist 

harshika.kishore@gsi.gov.in 9051456710 
GSI, CHQ, 

MIIIA, 
Kolkata 

19 
Dr. Shivakumar 

I. Angadi 
Principal 
Scientist 

shivakumar@immt.res.in 8763866142 
CSIR-IMMT 

Bhubaneswar 

20 
Dr. Manju 

Unnikrishnan 
Sr. Principal 

Scientist 
manju@immt.res.in 6742379462 

CSIR-IMMT 
Bhubaneswar 

21 Manoj Kumar Scientist manojkumar@immt.res.in 9494064036 
CSIR-IMMT 

Bhubaneswar 

22 
Shri P. 

Ravindran 
GM 

(Exploration) 
Ravindran.mecl@gmail.com 9407607309 

MECL, 
Nagpur 

23 
Shri Shrikant 

Sharma 

Senior 
Manager 
(Geology) 

Shrikant.mecl@gmail.com 9131229758 
MECL, 
Nagpur 

24 
Shri S. K. 
Satapathy 

Senior 
Manager 
(Geology) 

Sksatapathy4u@gmai.com 9993617090 
MECL, 
Nagpur 

25 Md. Dastageer 
Manager 
(Geology) 

dastageermd@gmail.com 9560739350 
MECL, 
Nagpur 

26 
Shri Kaddala 

Lakshamanarao 
Manager 
(Geology) 

Lakshmanarao.mecl@gmail.com 9000779192 
MECL, 
Nagpur 

27 
Shri Mayank 

Dixit 
Asst. Manager 

(Geology) 
mayankdixit@mecl.co.in  9981771626 

MECL, 
Nagpur 

28 
Shri Kashung 
Chinaoshang 

Asst. Manager 
(Geology) 

Kashung301088@gmail.com 9620456684 
MECL, 
Nagpur 

29 
Dr. Prasanta 
Kumar Nayak 

Sr. Manager ( 
Geo) 

pknayak@odishamining.in 9438039323 OMC Ltd. 

30 
Dr. Lingaraj 

Sahoo 
Sr. Manager ( 

Geo) 
lingaraj.sahoo@odishamining.in 9437603370 OMC Ltd. 

31 
Mr. Rajdeep 

Behera 
Sr. Manager ( 

Geo) 
rajdeep.behera@odishamining.in 9438786086 OMC Ltd. 

32 
Mr. Asim 

Chatterjee 
Program 
Manager 

asim@idpex.in 7763807656 
OMC 

Ltd.(STC) 

33 Dr.T.Rajesham 

Project 
Coordinator & 

Technical 
Director 

rajeshamterala@gmail.com 9110333190 
Critical 
Mineral 

Trackers 


