Ministry of Mines
National Mineral Exploration Trust
Minutes of the 74" Technical-cum-Cost Committee-1 (TCC-1) meeting held on
20" and 21st February, 2025 through video conferencing

The 74" meeting of the Technical-cum-Cost Committee-I (TCC-1) of the National
Mineral Exploration Trust (NMET) was held via video conferencing under the chairmanship of
Dr. S. Ravi, Deputy Director General (DDG), Geological Survey of India Training Institute
(GSITI) and Chairman, TCC-1, NMET, on 20th and 21st February, 2025.

Members of TCC-1, NMET and representatives from DGM Chhattisgarh, DMG
Karnataka, DGM Maharashtra, GSI, MECL, OMC Ltd, Geo Exploration and Mining Solutions,
Gemcokati Exploration Pvt Ltd, Geo Marine Solutions Pvt. Ltd., Geo Technical Mining
Solutions, Geovale Services Pvt Ltd., Critical Mineral Trackers, APC Drilling & Construction
Pvt. Ltd, Indian Mines Planners and Consultants, and Mining Tech Consultancy Services Ltd.
have attended the meeting through their respective VC modes.

The list of participants is enclosed in Annexure-1.

Shri C. Parthasarathi, Director, GSI and Member Secretary, TCC-1, NMET, welcomed
Dr. S. Ravi, DDG, GSI and Chairman, TCC-1, NMET, Members of the TCC-1 and participants
representing various Notified Exploration Agencies (NEAs) and Notified Private Exploration
Agencies (NPEAs).

Dr. S. Ravi, Chairman of TCC-1, NMET, extended a warm welcome to all members of
TCC-1 and participants representing various NEAs and NPEAs and conducted the
proceedings as per circulated agenda.

Agenda 74.1: Technical evaluation of new project proposals

Agenda.74.1.1. Preliminary Exploration (G-3 Stage) for Titaniferous Magnetite in
Khursipar Block, District: Gondia, Maharashtra.
[Implementing Agency: MECL]

a) The proposed area forms a part of Amgaon Gneissic Complex and falls in SOI
toposheet no. 64C/07

b) This is a lapsed lease area under the 10(A) 2(B) case. MECL informed that DGM
Maharashtra has requested MECL for further exploration vide Letter No.
Tech/1848/2023/3938, dated 22/12/2023) since the initial 10(A) 2(B) area was less.

c) Thelease (0.03 sq. km area), granted to M/s R.R. Shende (27-11-2006 to 27-11-2008)
reported 0.026 MT of iron ore resources by sinking six trial pits (1.8—4m depth).

d) GSI (2006-07) conducted P-1 stage exploration for PGE within Titaniferous magnetite
bearing meta-pyroxenites of Khursipar-Manegaon area and reported >1.5% TiO2 with
maximum value upto 15.1% in 15 samples.

e) Moreover, two mining leases of Maharashtra State Mining Corporation Ltd exist at the
north-western boundary of the proposed block area.

f) The committee stated that DMG, Maharashtra should ensure that block could not be
auctioned and got recommended for re-exploration.

g) The proposed block comprises linear TVM band along with lenses of meta-ultramafites
engulfed within granite gneiss. The TVM band is seen trending in N-S direction with
pinch and swell structure.
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a) The OMC informed that the project was approved in the 37" EC Meeting held on 23th
September, 2024. The sanction order was issued on 23 October, 2024 with timeline
of 10 months (up to 22.08.2025) and approved cost was INR 85,26,720/-.

b) OMC further informed that out of 83.34 sq.km approved area, geological mapping has
been completed in 50 sq.km area on 1: 12500 scale. 20 nos. BRS samples has been
collected. Location for 20 cu. m trenching has been identified and negotiation with
locals is in progress. Further, potential area will be selected for SP survey based on
field observations and analytical data of surface sampling.

c) OMC informed that graphite is structurally controlled and occurring along the folded
limb. However, the occurrence of graphite could not be properly explained through
interpreted geological map.

Recommendation of TCC-1
The TCC-1 advised OMC to expedite mapping and elucidate the graphite schist

through proper interpretation. Trenching should be done only after bringing out the
graphite horizon.

Agenda 74.2.7. Preliminary exploration (G-3 Stage) for Gold Exploration in Salaikana
Block (3.98 Sq. Km), District: Keonjhar, Odisha.
[Implementing Agency: OMC]

a) The OMC informed that the project was approved in the 315t EC Meeting held on 12"
September, 2023. The sanction order was issued on 05" October, 2023 with timeline
of 12 months and approved cost was INR 2,01,98,905/-.

b) OMC further informed that the project was reviewed in the 70th TCC-1 meeting of
NMET where the committee recommended concluding the project and approved
additional 37 samples and 3 months’ time extension upto 4" January 2025 for GR
submission.

c) OMC informed that drone magnetic survey was carried out in the block and
requested TCC-1 for approval of the same.

d) The committee opined that any additional component in the ongoing projects is to be
recommended by the TCC-1 before the same is being implemented by the agency.

e) The committee did not approve the cost for Drone Magnetic Survey. OMC presented
the revised cost of the project for ¥26,82,885/- with time extension upto 315t March
2025.

Recommendation of TCC-1
The TCC-1 recommended pre-closure of the project “Preliminary exploration (G-

3 Stage) for Gold in Salaikana Block, District: Keonjhar, Odisha” with revised cost
of ¥26.83 Lakhs as given at Annexure 6 with time extension upto 315t March 2025
for submission of GR.

Agenda 74.2.8. Preliminary exploration (G-3 Stage) for Iron ore in Madhyapur Block (6.5
Sq.Km), District: Keonjhar, Odisha.
[Implementing Agency: OMC]

a) The OMC informed that the project was approved in the 32" EC Meeting held on 06"
December, 2023. The sanction order was issued on 15" December, 2023 with timeline
of 12 months and approved cost was INR 1,97,07,639/-.
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b) The OMC also apprised that the project was reviewed in the 715t TCCC1 meeting
of NMET where the committee recommended OMC to submit the report under G4
stage @15% Fe cut-off at the earliest and submit the revised cost sheet to NMET
secretariat. The committee also approved time extension up to 14" March 2025.

c) OMC requested approval of TCC-1 for Bulk Density analysis of samples. In reply
the committee opined that the earlier recommendations of the committee has not
been adhered by OMC. Further TCC-1 did not approve the analysis of samples
for bulk density . The TCC-1 recommended time extension upto 31%t April 2025 for
submission of GR after peer review.

Recommendation of TCC-1
The TCC recommended time extension upto 30" April 2025 for submission of GR

Agenda 74.2.9. Preliminary exploration (G-3 Stage) for Limestone in Alda Block Raipur
& Baldodabazar — Bhatapara District: Chhattisgarh.
[Implementing Agency: DGM Chhattisgarh]

a) DGM Chhattisgarh informed that the project was approved in the 33 EC Meeting held
on 19" February, 2024. The sanction order was issued on 28" February, 2024 with
timeline of 10 months (27.12.2024) and approved cost was INR 1,59,77,570/-.

b) DGM Chhattisgarh further informed that drilling is in progress in the block. Out of
approved 16 Bhs, 11 BHs have been completed and 1 BHis under progress.
DGM requested for exclusion of 4 nos. of boundary boreholes due to standing
crops.

c) Inview of the above, the TCC-1 agreed for exclusion of 4 boreholes. TCC-1
recommended the revised cost of the project for ¥1,42,74, 012/-.

Recommendation of TCC-1
The TCC-1 approved for exclusion of 4 BHs. from the approved quantum of

the project with revised cost of the project as ¥ 142.74 Lakhs as given at
Annexure-7.
74.3 Review of procurement proposals

Agenda 74.3.1. Financial Assistance from NMET funds to procure Machinery
Laboratory Equipment/instruments etc. aimed at enhancing the exploration
activities.

[Implementing Agency: DGM Chhattisgarh]

a) DGM Chhattisgarh informed that the project was approved in the 28" EC Meeting held
on 16" March, 2023 The sanction order was issued on 3" April, 2023 with timeline of
12 months and approved cost was INR 4,78,27,000/-.

b) DGM Chhattisgarh further informed in the 35" EC of NMET time extension was
granted upto 31.12 2024.

c) DGM Chhattisgarh informed the committee that the tendering process was delayed
due to non-availability of customized bid in GeM portal. This was resolved after
months of correspondences with NMET and GeM. TCC-1 was apprised that the
customized bids were floated in January 2025.

d) In view of the above, DGM Chhattisgarh requested for time extension upto August

2025.
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Annexure 1
List of participants attended 74" meeting of Technical-cum-cost Committee
(TCC-l) of NMET held on 20" and 215t February, 2025 through video conferencing

mode
S.no Name Designation Email ID Contact No Organization
. Dy. Director General, . . . .
1 Dr. S. Ravi, GSITI, GSI Hyderabad s.ravil@gsi.gov.in 9441138834 Chairman, TCC-1
2 S}.m' I'R.' ADG (Retd.), GSI irkirmani@yahoo.com 9414014723 Member TCC-1
Kirmani
3 Shri. Hemraj | Addl. Director General hemraj.nmet@gmail.com 9425603674 Member TCC-1
Suryavanshi (Retd.), GSI ) & ' 7477042176
Shri. K. Member TCC-1
4 Koteswara Dy.D.G. (Retd.) GSI kkrao1957 @gmail.com 9000117969
Rao
Dr.S. K. DDG-RMH-III, NER, GSI, : . Member TCC-1
5 Kulshrestha Shillong s.kulshrestha@gsi.gov.in 9413330658
6 Dr.%;/l.)sl.lS.K. Scientist (G), NGRI evsskbabu@ngri.res.in 9441535852 Member TCC-1
7 ShriKL Additional Director, Kimundra.amd@gov.in Member TCC-1
ri.K.L. AMD,Hyderabad ' gov: 9414785663
Mundra
8 Shri. S.K. Chief Mining Geologist, o . Member TCC-1
Adhikari IBM, Nagpur skadhikari@ibm.gov.in 7588690545
9 Shri. P.K. DGM (Finance), . . Member TCC-1
Maharana NALCO, Bhubaneswar pmaharana@rediffmail.com | 8500669500
10 Shri. Ravi General Manager . . Member TCC-1
Kumar Gupta | (Finance) HCL, Kolkata ravi_g@hindustancopper.com | 9433274328
11 Cost Accounts Officer, .. Member TCC-1
Smt. Vandana RSAS, Bangalore, GSI vandana@gsi.in 8660939235
12 Director, GSI & Member Secretary
Shri. C. Member Secretary, . . . TCC-1
Parthsarathi TCC- NMET, GSL, c.parthasarathi@gsi.gov.in 9483186932
Bengaluru
14 Shri P. GM (Exploration)
Ravindran ravindran.mecl@gmail.com 9407607309 MECL, Nagpur
15 Shri Shrikant Head (Exploration)
Sharma shrikant. mecl@gmail.com 9131229758 MECL, Nagpur
17 Shri Swarup Manager (Geology) swarupdhara@gmail.com 9630307282
Dhara MECL, Nagpur
18 Md Intazar Manager (Geology) intazar.geol1189@gmail.com | 9483914347
Alam MECL, Nagpur
19 Shri Shrikant Head (Exploration)
Sharma shrikant.mecl@gmail.com 9131229758 MECL, Nagpur
20 Shri Mayank Asst. Manager
Dixit (Geology) mayankdixit@mecl.co.in 9981771626 MECL, Nagpur
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39 Geo Marine
Dr. Solutions Private
Fareeduddin Project Coordinator fareedromani@gmail.com 9886402487 Limited
40 Geo Marine
P. Praveen praveen@geomarinesolutions. Solutions Private
Kumar Director in 8277363919 Limited
41 Geo Marine
Solutions Private
Aparna C.V Geophysicist mail@geomarinesolutions.in | 9061467262 Limited
42 i li j.sah dishamining.i
Dr.Langaraj | ¢\ Manager(Geology) | | 8araisahoo@odishaminingl | o 5o 00045, OMC Ltd.
Sahoo n
43 Dr. Vanit Junior Professional vanit@idpex.in 7984822241 OMC Ltd.
Patel Geologist
44 Mr. Pravasa
Ranjan Senior Professional
Chinara Geologist pravasa@idpex.in 8349201158 OMC Ltd.
45 M/s.Geo Technical
Mré(}s'xz:;rr?ah Sr.Geologist info.gtmsdpi@gmail.com 9790462882 | Mining Solutions,
Dharmapuri
46 cgmexploraiton@apcdrilling.c APC Drilling &
Mal\l/gl.(fl}"un Chief General Manager & P o P & 9422801575 | Construction Pvt
) Ltd, Namakkal, TN
47 Mr. CS APC Drilling &
Rarﬁesh General Manager gmexploraiton@apcdrilling.co | 9980544027 | Construction Pvt
Ltd, Namakkal, TN
48 . - APC Drilling &
hR45££ 11_1; DGM dgmexploralto(r)l@apcdrllhng.c 7011884417 | Construction Pvt
Ltd, Namakkal, TN
49 Dr. Bijay _ _
Krishna Deputy Director Geological Survey
Nandi General(Geophysics) bijay.nandi@gsi.gov.in 7044062193 of India
50 Dr. Shuva _
Shankha Geological Survey
Ganguli Director(Geophysics) shuva.ganguli@gsi.gov.in 8985409410 of India
51 Dr.
Sabyasachi Geological Survey
Nag Senior Geophysicist sabyasachi.nag@gsi.gov.in 8637516529 of India
52 Dr. Joy Gopal Principal (Geology & Geovale Service
Ghosh Exploration) joygopal.ghosh@geovale.com | 9999681366 | Pvt. Ltd., Kolkata
53 | Dr. Taraknath Associate Principal Geovale Service
Pal (Exploration) tarakpal22@gmail.com 6300985508 | Pvt. Ltd., Kolkata
54 Dr. Suparna Sr. Project Manager suparna.goswami@geovale.co Geovale Service
Goswami (Exploration) m 9874320018 | Pvt. Ltd., Kolkata
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