ANNEXURE-IIIC

Ministry of Mines
National Mineral Exploration Trust
Minutes of the 73" Technical-cum-Cost Committee-1 (TCC-1) meeting held on
30" and 31" January, 2025 through video conferencing

The 73" meeting of the Technical-cum-Cost Committee-1 (TCC-1) of the National
Mineral Exploration Trust (NMET) was held via video conferencing under the chairmanship
of Dr. S. Ravi, Deputy Director General (DDG), Geological Survey of India Training Institute
(GSITI) and Chairman, TCC-1, NMET, on 30th and 31st January, 2025.

Members of TCC-1, NMET and representatives from DGM, Chhattisgarh, DMG,
Karnataka, DGM Maharashtra, CGM Tamil Nadu, MECL, CMPDI, OMC Ltd., KIOCL Limited,
Maheshwari Mining Pvt Ltd, Telangana Mineral Development Corporation Limited Agency,
Geo Exploration and Mining Solutions, Gemcokati Exploration Pvt Ltd, Geo Marine Solutions
Pvt. Ltd., Geo Technical Mining Solutions, Critical Mineral Trackers, APC Drilling &
Construction Pvt. Ltd, Kartikay Exploration and Mining Services Pvt. Ltd, and PRB
Infraprojects Pvt Ltd. have attended the meeting through their respective VC modes.

The list of participants is enclosed in Annexure-1.

Shri C. Parthasarathi, Director, GSI and Member Secretary, TCC-1, NMET,
welcomed Dr. S. Ravi, DDG, GSI and Chairman, TCC-1, NMET, Members of the TCC-1 and
participants representing various Notified Exploration Agencies (NEAs) and Notified Private
Exploration Agencies (NPEAS).

Dr. S. Ravi, Chairman of TCC-1, NMET, extended a warm welcome to all members
of TCC-1 and participants representing various NEAs and NPEAs and conducted the
proceedings as per circulated agenda.

Agenda 73.1: Technical evaluation of new project proposals

Agenda.73.1.1. Preliminary Exploration (G3) for Limestone in Dhunki-Chilai Block
(5.58 Sq.Km Area) District- Yavatmal, Maharashtra.
[Implementing Agency: MECL]

a) This block is a lapsed lease area and falls under 10(A) 2(B) case. The MECL claimed
that DGM Maharashtra has requested MECL to upgrade the block vide letter no.
Tech/1848/2023/260, dated 23/01/2024 for further exploration.

b) The proposed area belongs to Penganga Beds or Penganga Series and falls in
Survey of India toposheet no. 551/13.

c) The proposed exploration block lies in the east of M/s Bajrang Sales Pvt. Ltd
prospected Hiwardhara lease area which shows 30.50% to 51% Cao, 2% to 19.30%
MgO and 2.8% to 8% SiO2.

d) MECL conducted preliminary field visit in and around the Hiradhwara, Ganeshpura,
Dhunki and Chilai area and collected samples which yielded 18.99% to 50.52% Cao,
1.36% to 8.22% MgO and 4.85% to 34.53% SiO2.

e) Based on this, MECL proposed G3 stage item in Dhunki-Chilai Block.

f) The District Mining Officer (DMO), DMG, Maharashtra conveyed that boundaries of
the block need to be modified according to the existing mining leases. It was
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Agenda 73.2.13. Preliminary exploration (G3) for graphite around Naringapanga block
(S & W) (0.143 sg. km) block, District Rayagada, Odisha.
[Implementing Agency: DMG Odisha]

a) DMG Odisha informed that the project was approved in the 27" EC Meeting held on
10" January, 2023. The sanction order was issued on 05™ April, 2023 with timeline
of 09 months and approved cost was INR 1,20,92,849/-.

b) DMG Odisha informed that the exploration activities have been completed and
the report is ready for peerreview. In view of above , DMG Odisha requested
for time extension upto 31% March 2025 for submission of GR.

Recommendation of TCC-1
The TCC-1 recommended time line extension upto 31% March 2025 for
submission of final GR.

Agenda 73.2.14. Preliminary exploration (G3) for Graphite in Lamer-Panga block A
(13.99 sq. km), District Kalahandi, Odisha.
[Implementing Agency: OMC]

a) OMC informed that the project was approved in the 27" EC Meeting held on 10"
January, 2023. The sanction order was issued on 03™ February, 2023 with timeline
of 16 months and approved cost was INR 2,32,65,315/-.

b) In the 35" EC of NMET held on 16™ May 2024, project timeline was extended
upto 2" December 2024.

c) OMC informed that Geological mapping (1:4000 scale) has been completed over
the total

d) area of 13.99 Sq Km. Based on geological mapping, surface sampling, SP survey
and drilling data, the two potential mineralization zones for graphite are delineated at
north-western and south-eastern part of the Lamer village. OMC informed that as
forest clearance is not obtaining, the trenching work was carried out.

e) Further, Total 17 nos. of systematic boreholes (200 m intervals of foliation direction)
have been drilled and two graphite mineralization zones are delineated. The total
drilling was 883 meterage out of approved 1000m. 13 nos. of boreholes are positive
and FC varies from 2 % to 17.07 %.0OMC apprised that 677 nos of primary samples
were analyzed although approved samples were 250 nos.

f) OMC informed that the resource has been estimated in both Cross Sectional (CS)
Area method and Longitudinal Vertical (LV) Section method A total of 3098039
tonnes or 3.098 million tonnes Inferred mineral resource (333) of graphite along with
different ranges of FC i.e. 1.11 million tonnes (02-05% FC), 1.532 million tonnes (05-
10% FC) and 0.455 million tonnes (above 10% FC) have been estimated in Cross
Sectional Area method.

g) OMC sought approval of the committee for the revised quantum of work and
time extension upto 31% March 2025 for GR submission.

h) In view of above, the committee advised to submit the revised cost sheet with
revision of quantum for approval.

Recommendation of TCC-1
The TCC-1 recommended time extension upto 31% March 2025 to EC and

advised OMC to submit revised cost sheet as the Chemical Analysis of core samples
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has been carried out beyond the approved NQT. Revised cost sheet should be
submitted with original cost against each item/quantum and deviated cost with
justification for deviation in next TCC.

Agenda 73.2.15. Preliminary Exploration (G3) for Gold in Dimirimunda Block (5 Sq.

Km), District Keonjhar, Odisha.

[Implementing Agency: OMC]

a)

b)

OMC informed that the project was approved in the 31% EC Meeting held on 12"
September, 2023. The sanction order was issued on 05" October 2024 with timeline
of 12 months.

OMC informed that geological mapping was completed in the area and 5 BHs
were drilled .However , DGPS survey, topographical survey, trenching could not
be carried out inthe block. In the 70" TCC-1 of NMET, the committee opined that
the project may be reviewed again after completion of geophysical survey. In case,
gold values are still not found encouraging, the project may be prematurely
concluded after submission of justification from OMC. Meanwhile, the committee had
agreed for time extension upto 31st December 2024.

OMC informed drone based magnetic survey was carried out in the western margin
of the Dimirimunda block at 50 m line spacing. Field verification indicated lateritized
ultramafic rocks in contact with the shear zone. All 3 samples collected in the zone
show consistency in Ni-Co-Cr-Cu-Pb-Zn along with Vanadium values.

OMC informed that the analytical results of did not indicate encouraging gold Values.
OMC sought approval of the committee for closure of the project with time
extension up to 31 March 2025 for submission of GR.

In view of above, the committee agreed for closure of the project and advised to
submit the revised cost sheet with revision of quantum for approval.

Recommendation of TCC-1

The TCC-1 recommended time extension upto 31°" March 2025 to EC

and advised to submit revised cost sheet for the project in next TCC-1.

Agenda 73.2.16. Reconnaissance Survey (G4) for Graphite in Dindo-Belkurta-Basera

Block, District Surguja, Chhattisgarh.

[Implementing Agency: Maheshwari Mining Pvt. Ltd.]

a)

b)
c)

Maheshwari Mining Pvt. Ltd. (MMPL)informed that the project was approved in the
31% EC Meeting held on 12™ September, 2023. The sanction order was issued on
05" October, 2023 with timeline of 12 months and approved cost was INR
1,04,63,931/-.

MMPL presented the outcome of the project with comments of the peer reviewer.
The committee noted the outcome of the project and recommended time
extension upto 15" February 2025 for GR submission after incorporation of peer
reviewer's comments.

Recommendation of TCC-1

The TCC-1 recommended GR submission with time extension up to 15"

February 2025 for approval of EC.
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