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Ministry of Mines 
National Mineral Exploration Trust 

Minutes of the 74th Technical-cum-Cost Committee-1 (TCC-1) meeting held on 
20th and 21st February, 2025 through video conferencing 

 
The 74th meeting of the Technical-cum-Cost Committee-I (TCC-1) of the National 

Mineral Exploration Trust (NMET) was held via video conferencing under the chairmanship of 
Dr. S. Ravi, Deputy Director General (DDG), Geological Survey of India Training Institute 
(GSITI) and Chairman, TCC-1, NMET, on 20th and 21st February, 2025. 

Members of TCC-1, NMET and representatives from DGM Chhattisgarh, DMG 
Karnataka, DGM Maharashtra, GSI, MECL, OMC Ltd,  Geo Exploration and Mining Solutions, 
Gemcokati Exploration Pvt Ltd, Geo Marine Solutions Pvt. Ltd., Geo Technical Mining 
Solutions, Geovale Services Pvt Ltd., Critical Mineral Trackers, APC Drilling & Construction 
Pvt. Ltd, Indian Mines Planners and Consultants, and Mining Tech Consultancy Services Ltd. 
have attended the meeting through their respective VC modes. 

The list of participants is enclosed in Annexure-1. 
Shri C. Parthasarathi, Director, GSI and Member Secretary, TCC-1, NMET, welcomed 

Dr. S. Ravi, DDG, GSI and Chairman, TCC-1, NMET, Members of the TCC-1 and participants 
representing various Notified Exploration Agencies (NEAs) and Notified Private Exploration 
Agencies (NPEAs). 

Dr. S. Ravi, Chairman of TCC-1, NMET, extended a warm welcome to all members of 
TCC-1 and participants representing various NEAs and NPEAs and conducted the 
proceedings as per circulated agenda.  
 

Agenda 74.1: Technical evaluation of new project proposals 

Agenda.74.1.1. Preliminary Exploration (G-3 Stage) for Titaniferous Magnetite in 
Khursipar Block, District: Gondia, Maharashtra. 

[Implementing Agency: MECL] 
 

a) The proposed area forms a part of Amgaon Gneissic Complex and falls in SOI 
toposheet no. 64C/07 

b) This is a lapsed lease area under the 10(A) 2(B) case. MECL informed that DGM 
Maharashtra has requested MECL for further exploration vide Letter No. 
Tech/1848/2023/3938, dated 22/12/2023) since the initial 10(A) 2(B) area was less.  

c) The lease (0.03 sq. km area), granted to M/s R.R. Shende (27-11-2006 to 27-11-2008) 
reported 0.026 MT of iron ore resources by sinking six trial pits (1.8–4m depth). 

d) GSI (2006-07) conducted P-1 stage exploration for PGE within Titaniferous magnetite 
bearing meta-pyroxenites of Khursipar-Manegaon area and reported >1.5% TiO2 with 
maximum value upto 15.1% in 15 samples. 

e) Moreover, two mining leases of Maharashtra State Mining Corporation Ltd exist at the 
north-western boundary of the proposed block area. 

f) The committee stated that DMG, Maharashtra should ensure that block could not be 
auctioned and got recommended for re-exploration.  

g) The proposed block comprises linear TVM band along with lenses of meta-ultramafites 
engulfed within granite gneiss. The TVM band is seen trending in N-S direction with 
pinch and swell structure. 
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Recommendation of TCC-1 
The TCC-1 recommended Geo Marine Solutions Pvt Ltd to submit the GR at the 
earliest. 
 

Agenda 74.2.4. Preliminary Survey (G3) for graphite in Lamer-Panga Block-A (13. 99 sq. 
Km) in Kalahandi district of Odisha. 

[Implementing Agency: OMC] 
                                                                                     

a) The OMC informed that the project was approved in the 27th EC Meeting held on 10th 
January, 2023. The sanction order was issued on 03rd February, 2023 with timeline of 
16 months and approved cost was INR 2,32,65,315/-. 

b) The agency further informed that the  project  was  reviewed  in  the  73rd  TCC-1  
meeting  held  on 30th  and 31st  January, 2025 and got  recommended time extension 
upto 31st  March 2025 and also to submit revised cost sheet as the actual number of 
core samples in the project analysed was different from the approved one.  

c) In view of the above, OMC presented  the  revised  cost  sheet  for  the  project  
indicating  the  actual  expenditure incurred in case  of  outsourced  components and  
225 nos.  of additional samples  for  chemical  analysis. The total revised cost of  the  
project ₹1,54,89,630/-. 
 

Recommendation of TCC-1 
The TCC-1 approved the revised cost sheet for “Preliminary Survey (G3) for 
graphite in Lamer-Panga Block-A in Kalahandi district of Odisha” with additional 
225 nos of chemical samples and total revised cost of the project ₹154.90 Lakhs as 
given at Annexure-4. 
 

Agenda 74.2.5. Preliminary exploration (G-3 Stage) for Gold Exploration in Dimirimunda 
Block (5 Sq. Km), District: Keonjhar, Odisha. 

[Implementing Agency: OMC] 
                                                                                     

a) The OMC informed that the project was approved in the 31st EC Meeting held on 12th 
September, 2023 The sanction order was issued on 05th October, 2023 with timeline 
of 12 months and approved cost was INR 2,01,98,905/-. 

b) The agency further informed that the project was reviewed in the  73rd  TCC-1  meeting  
held  on 30th  and 31st  January, 2025 agreed  for  pre-closure of  the  project and  
recommended time extension upto 31st March 2025. Further, the committee advised 
OMC to submit revised cost sheet for the project in next TCC-1. 

c) In view of the above, OMC presented the revised cost  sheet  for  the  project  indicating  
the  actual  expenditure with the   total  revised cost  of  the  project ₹25,91,450/-.  
 

Recommendation of TCC-1 
The TCC-1 recommended for pre-closure of the project “Preliminary exploration 
(G-3 Stage) for Gold in Dimirimunda Block, District: Keonjhar, Odisha” with revised 
cost of ₹25.91 Lakhs as given in Annexure-5. 

 
Agenda 74.2.6. Reconnaissance Survey (G-4 Stage) for Graphite in and around 

Khairmal area (83.34 Sq.km), Bolangir, District, Odisha. 
[Implementing Agency: OMC] 
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Annexure 1 
List of participants attended 74th meeting of Technical-cum-cost Committee 
(TCC-I) of NMET held on 20th and 21st February, 2025 through video conferencing 
mode 

 

S.no Name Designation Email ID Contact No Organization 

1 Dr. S. Ravi, 
Dy. Director General, 
GSITI, GSI Hyderabad s.ravi1@gsi.gov.in 9441138834 Chairman, TCC-1 

2 
Shri. I.R. 
Kirmani ADG (Retd.), GSI irkirmani@yahoo.com 9414014723 Member TCC-1 

3 
Shri. Hemraj 
Suryavanshi 

Addl. Director General 
(Retd.), GSI 

hemraj.nmet@gmail.com 
9425603674 
7477042176 

Member TCC-1 

4 
Shri. K. 

Koteswara 
Rao 

Dy.D.G. (Retd.) GSI kkrao1957@gmail.com 9000117969 
Member TCC-1 

5 
Dr. S. K. 

Kulshrestha 
DDG-RMH-III, NER, GSI, 

Shillong s.kulshrestha@gsi.gov.in 9413330658 
Member TCC-1 

6 
Dr.E.V.S.S.K. 

Babu Scientist (G), NGRI evsskbabu@ngri.res.in 9441535852 
Member TCC-1 

7 
Shri.K.L. 
Mundra 

Additional Director, 
AMD,Hyderabad 

 

klmundra.amd@gov.in 
 

9414785663 
Member TCC-1 

8 Shri. S.K. 
Adhikari 

Chief Mining Geologist, 
IBM, Nagpur 

skadhikari@ibm.gov.in 7588690545 Member TCC-1 

9 Shri. P.K. 
Maharana 

DGM (Finance), 
NALCO, Bhubaneswar 

pmaharana@rediffmail.com 8500669500 Member TCC-1 

10 Shri. Ravi 
Kumar Gupta 

General Manager 
(Finance) HCL, Kolkata 

ravi_g@hindustancopper.com 9433274328 Member TCC-1 

11 
Smt. Vandana 

Cost Accounts Officer, 
RSAS, Bangalore, GSI vandana@gsi.in 8660939235 

Member TCC-1 

12 
Shri. C. 

Parthsarathi 

Director, GSI & 
Member Secretary, 

TCC- NMET, GSI, 
Bengaluru 

c.parthasarathi@gsi.gov.in 9483186932 

Member Secretary 
TCC-1 

14 Shri P. 
Ravindran 

GM (Exploration) 
ravindran.mecl@gmail.com 9407607309 MECL, Nagpur 

15 Shri Shrikant 
Sharma 

Head (Exploration) 
shrikant.mecl@gmail.com 9131229758 MECL, Nagpur 

17 Shri Swarup 
Dhara 

Manager (Geology) swarupdhara@gmail.com 9630307282 
MECL, Nagpur 

18 Md Intazar 
Alam 

Manager (Geology) intazar.geol1189@gmail.com 9483914347 
MECL, Nagpur 

19 Shri Shrikant 
Sharma 

Head (Exploration) 
shrikant.mecl@gmail.com 9131229758 MECL, Nagpur 

20 Shri Mayank 
Dixit 

Asst. Manager 
(Geology) mayankdixit@mecl.co.in 9981771626 MECL, Nagpur 
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39 
Dr. 

Fareeduddin Project Coordinator fareedromani@gmail.com 9886402487 

Geo Marine 
Solutions Private 

Limited 

40 
P. Praveen 

Kumar Director 
praveen@geomarinesolutions.

in 8277363919 

Geo Marine 
Solutions Private 

Limited 

41 

Aparna C.V Geophysicist mail@geomarinesolutions.in 9061467262 

Geo Marine 
Solutions Private 

Limited 

42 Dr. Langaraj 
Sahoo 

Sr. Manager(Geology) 
lingaraj.sahoo@odishamining.i

n 
9437603370 OMC Ltd. 

43 Dr. Vanit 
Patel 

Junior Professional 
Geologist vanit@idpex.in 7984822241 OMC Ltd. 

44 Mr. Pravasa 
Ranjan 
Chinara 

Senior Professional 
Geologist pravasa@idpex.in 8349201158 OMC Ltd. 

45 
Mr.G.Umamah

eswaran 
Sr.Geologist info.gtmsdpi@gmail.com 9790462882 

M/s.Geo Technical 
Mining Solutions, 

Dharmapuri 

46 
Mr. BL 

Mallikarjun 
Chief General Manager 

cgmexploraiton@apcdrilling.c
o 

9422801575 
APC Drilling & 

Construction Pvt 
Ltd, Namakkal, TN 

47 
Mr. CS 

Ramesh 
General Manager gmexploraiton@apcdrilling.co 9980544027 

APC Drilling & 
Construction Pvt 

Ltd, Namakkal, TN 

48 
Mr. Atul 
Rathore 

DGM dgmexploraiton@apcdrilling.c
o 

7011884417 
APC Drilling & 

Construction Pvt 
Ltd, Namakkal, TN 

49 Dr. Bijay 
Krishna 
Nandi 

Deputy Director 
General(Geophysics) bijay.nandi@gsi.gov.in 7044062193 

Geological Survey 
of India 

50 Dr. Shuva 
Shankha 
Ganguli Director(Geophysics) shuva.ganguli@gsi.gov.in 8985409410 

Geological Survey 
of India 

51 Dr. 
Sabyasachi 

Nag Senior Geophysicist sabyasachi.nag@gsi.gov.in 8637516529 
Geological Survey 

of India 

52 Dr. Joy Gopal 
Ghosh 

Principal (Geology & 
Exploration) joygopal.ghosh@geovale.com 9999681366 

Geovale Service 
Pvt. Ltd., Kolkata 

53 Dr. Taraknath 
Pal 

Associate Principal 
(Exploration) tarakpal22@gmail.com 6300985508 

Geovale Service 
Pvt. Ltd., Kolkata 

54 Dr. Suparna 
Goswami 

Sr. Project Manager 
(Exploration) 

suparna.goswami@geovale.co
m 9874320018 

Geovale Service 
Pvt. Ltd., Kolkata 
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Annexure 5 

Revised Estimated Cost for Preliminary exploration (G3) for Gold in Dimirimunda Block, District: Keonjhar, Odisha 
Area - 5.00 sq. km,   No.of BH: NA; Timeline- 05th October, 2023 onwards 

Implementing Agency - OMC 

Sr. 
No. 

Item of Work * Unit * 

Rates as  per NMET 
SoC 2020-21 

Aproved Estimated 
Cost of the 
Proposal 

Revised Cost of the Project 
Remarks / 

Justification 

SoC-
Item 
No. * 

Rates as per 
SoC * 

(a) 

Qty. 
(b) 

Total 
Amount (Rs) 

(a*b) 

SoC-
Item 
No. * 

Qty. 
Total 

Amount 
Change 

in % 
 

A Geological Work 

1 Geological mapping, (1:2000 scale) & Sampling Completed 

a 
Charges for 
Geologist per day 
(HQ) 

Day 1.3 9,000 40 3,60,000 9,000 40 3,60,000 0.00  

b 
Charges for 
Geologist per day 
(field) 

Actual 1.3 11,000 150 16,50,000 11,000 120 13,20,000 0.00  

c 
Labours(2 
no.s/Geologist) 

Day 5.7 494 300 1,48,200 494 240 1,18,560 0.00 

Assisted the 
Geologists in 
Mapping, sample 
collection and 
support. 

d 
Charges for one 
Sampler per day (1 
Party) 

one sampler per 
day 

1.5.2 5,100 13 66,300 5,100 7 35,700   
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e 
Labours (4 Nos/ 
Sampler) 

Day 5.7 494 52 25,688 494 28 13,832   

f Surveyer 
One surveyer per 

day 
1.6.1a 8,300 30 2,49,000      

g DGPS Survey 
per point of 
observation 

1.6.2 19,200 10 1,92,000      

2 Trenching  

a 
Excavation of 
Trenches upto 2m 
depth 

per cu m. 2.1.1 3,330 40 1,33,200  - - NA 

Trenching was 
not carried out 
due to dense 
forest and BRS 
Samples yielding 
negative results 

 Sub Total- A 28,24,388   18,48,092 0.00  

B Petrological samples(surface & BH core samples) 

i 
preparation of 
standard thin 
sections 

Nos 4.3.1 2353 10 23530  0 - NA  

ii 

Complete 
Petrographic/Ore 
microscopy 
Study/Mineragraphic 

Nos 4.3.4 4232 5 21160  0 - NA  

iii 
Preparation of 
unmounted polished 
section of rock 

Per sample 4.3.3 1185 10 11850  0 - NA  

 Sub-Total B 56540   -   

C Digital photograph of thin polished section 

 Digital photographs Nos 4.3.7 280 10 2800  0 0 NA  
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 Sub-Total C 2800   0 NA  

D Laboratory Studies 

1 Chemical Analysis           

a 

Primary Samples for 
Gold by fire assay 
(40 BRS+20 
trench+40 BH core 

Nos 4.1.5a 2380 70 166600 2380 51 121380 72.86 72.86% utilised 

b 

Check Sample for 
Gold by fire 
assay(10% 
External) 

Nos 4.1.5a 2380 7 16660 2380 3 7140 42.86 42.86% utilised 

c 
Gold Analysis by 
AAS method(MIBK 
Method) 

Per sample 4.1.6 1557 30 46710  0 0 NA  

d 
Check Sample AAS 
Method 

Per sample 4.1.6 1557 3 4671  0 0 NA  

 Sub-Total D 234641   128520   

E Geophysical Survey 

a 
Induced 
Polarization(Dipole-
Dipole) 

line km 3.4a 69950 20 1399000  0 0   

 Sub Total- E 1399000      

F Drilling(After Review) 

a 
Drilling upto 300m 
(Hard Rock) 

m 2.2.1.4a 11500 1000 11500000  0 0  

Surface sampling 
yielded negative 
results, so drilling 
was not carried 
out. 

 Sub-Total F     11500000   0   
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 Total (A to F) 16017369   1976612   

G 

Preparation of 
Exploration 
Proposal(5 Hard 
copies with a soft 
copies) 

5 Hard copies 
with a soft copy 

5.1 

2% of the cost 
subject  to a 
maximum of 
Rs. 5 lakh 

 320347   39532  

Yet to be 
incurred; EA has 
to submit the  
final proposal 
along with Maps 
and Plan as 
suggested by the 
TCC-NMET in its 
meeting while 
clearing the 
proposal. 

H 
Geological Report 
Preparation 

5 Hard copies 
with a soft copy 

5.2 

For the 
projects 

having cost 
exceeding Rs. 
150 laks but 

less than 
Rs.300 lakh-A 
minumum of 

Rs.7.5 lakh or 
3% of the 

value of work 
whichever is 

more 

 750000   150000  

Yet to be 
incurred; 
Reimbursedment 
will be made after 
submission of the 
final Geological 
Report in  Hard 
Copies (5 Nos) 
and the soft copy 
to NMET. 

I Peer review 
Charges 

 
As per 

EC 
decision 

  30000   30000  Yet to be incurred 

J 
Total Estimated 

Cost without GST 
    17117716   2196144   

K 
Provision of GST 

@ 18% 
    3081188.88   395306   
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L 
Total Estimated 
Cost with GST 

    20198904.88   2591450   

 
Or say in Lakhs 

(Rs) 
    201.9890488   25.91   

Note: 
Advance of 80.79 
Lakh received on 
5th October, 2023 

          

1 Strict adherence to the Ministry of Finance's and GFR guidelines is mandatory. Every transaction must adhere to GFR rule 21. 

2 
In case of delay/non- performance, the appropriate action will be taken by competent authority against delinquent agency as per prevailing 
govt. of India rules/guidelines on procurement. 

3 
If any part of the project is outsourced, the amount will be reimbursed as per the Paragraph 3 of NMET SoC and Item no. 6 of NMET SoC. In 
case of execution of the project by NEA on its own, a Certificate regarding non outsourcing of any component/project is required. 

4 Necessary efforts should be made to minimize any adverse impact on the environment during exploration activities. 

5 Any item of work not mentioned above shall be added as per SoC. 

6 All the Geological Reports and data are to be uploaded on NGDR as per MERT template by the agency. 
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