Ministry of Mines
National Mineral Exploration Trust
Minutes of the 70" Technical-cum-Cost Committee (TCC-I) meeting held on

24™ and 25" October, 2024 through video conferencing

The 70" meeting of the Technical-cum-Cost Committee-l (TCC-I) of the National
Mineral Exploration Trust (NMET) was held via video conferencing under the chairmanship of
Dr. S. Ravi, Deputy Director General (DDG), Geological Survey of India (GSI) and Chairman,
TCC, NMET, on 24" and 25" October 2024.

Members of TCC-I, NMET and representatives from DGM, Chhattisgarh, DMG
Karnataka, DMG Goa, DMG, Odisha, CSIR-IMMT, MECL, KIOCL, Bhushilp Mine and
Minerals, OMC, , Mining Tech Consultancy Services Ltd, DMG Maharashtra, , Gemcokati, ,
GeoMarine, Indian Mine Planner and Consultant, Geo Technical Mining Solutions, Critical
Mineral Trackers, , Kartikay Exploration and Mining Services private Limited, Geo Exploration
and Mining Solution, Tata Steel Ltd, Maheshwari Mining Pvt Ltd and PRB Infra have attended
the meeting through their respective VC modes. The list of participants is enclosed in
Annexure-1.

Shri C. Parthasarathi, Director, GSI and Member Secretary, TCC-I, NMET, welcomed
Dr. S. Ravi, DDG, GSI and Chairman, TCC, NMET, Members of the TCC and patrticipants
representing various Notified Exploration Agencies (NEAs) and Notified Private Exploration
Agencies (NPEAS).

Dr. S. Ravi, Chairman of TCC-I, NMET, extended a warm welcome all TCC members
and participants representing various NEAs and NPEAs. In his opening remarks, he
suggested that all NEAs and NPEAs should complete the G4 items within 10 months as
instructed by Ministry of mines and also focus more on critical and strategic commodities
instead of bulk minerals like limestone, dolomite, iron ore etc.

Subsequently, the proceedings of meeting were initiated as per circulated agenda

Agenda 70.1: Technical evaluation of new project proposals

Agenda 70.1.1. Preliminary Exploration (G-3) for Chromite around Umundira & Kateni
areas, Dhenkanal and Jajpur Districts, Odisha.
[Implementing Agency: DMG, Odisha]

a. The study area is NW extension of Sukinda ultramafic complex of Odisha,
Jajpur and forms a part of Iron Ore Supergroup.

b. During the field season of 1999-2001, petrographic study conducted by DoMG,
Odisha identified disseminations and stringers of chromite within the ultramafic
rocks of the Umundira Valley.

c. The findings reported Cr.O3 content ranging from trace amounts up to 8.21%
in in-situ soil and trace to 15.87% in laterite, suggesting a promising potential
for further exploration at G3 level.
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Agenda 70.2.7. Financial Assistance from NMET funds to procure Machinery
Laboratory Equipment/instruments etc. aimed at enhancing the
exploration activities.

[Implementing Agency: MECL]

a) MECL informed that the project was approved in the 33 EC Meeting held on 23"
February, 2024. The Office Memorandum was issued on 1%t March, 2024 with timeline
of 12 months and approved cost was INR 3244.87 Lakh.

b) The committee was informed that MECL floated global tender for Hyperspectral Core
scanner with XRF and WD-XRF and GeM tender floated for Gamma Ray
Spectrometer. The permission for Global Tender of Hyperspectral Core Scanner with
LIBS from MoM, Gol has been received and process to float global tender is in
progress.

c) Based on further market survey and tendering process, MECL arrived at an estimated
cost of Rs. 47.90 cr. of procurement of instruments for capacity augmentation. The
tender cost estimated by MECL as per specification drawn is Rs. 55.89 cr. including
GST and 3 years of CAMC.

d) MECL informed that the final cost of instrument s will be determined upon the
completion of each individual tender. Hence, the committee requested to consider
revised estimated cost of Rs. 55.89 cr. including GST and 3 years of CAMC/extended
warranty and accord approval for the ratification of the previously approved estimated
cost of Rs. 47.90 cr. including GST and 3 years AMC

e) After, due deliberation the committee directed MECL to present the revised
proposal with comparative table indicating the deviations from initial proposal
submitted to and approved by NMET in detail in the next TCC meeting

Recommendation of TCC:
The Committee deferred the revision of cost of procurement of instruments for capacity

augmentation until submission of requisite information by MECL in next TCC meeting.
Purchase order will have to issued only after the approval of EC.

Agenda 70.2.8. Preliminary Exploration (G-3) for Gold in Dimirimunda Block (Area-5.0
Sqg. Km) in Keonjhar district of Odisha.
[Implementing Agency: OMC]

a) OMC informed that the project was approved in the 31t EC Meeting held on 12"
September, 2023. The sanction order was issued on 05" October, 2023 with timeline
of 12 months and approved cost was INR 2,01,98,905/-.

b) OMC informed geological mapping has been completed in the area. Through mapping
and sampling, it was noted that quartz veins within chlorite schist are inconsistent and
are localised near Shear zones/Fault planes traversing. Out of numerous samples,
only 1 sample indicates ppb level Au. Minor gold value also detected in thin chrome
rich cherty veins within chlorite schist, however multiple samples from these veins
show mineralization of gold but inconsistently.

c) OMC apprised that the drone magnetic survey was performed over an area 44.5 km?,
The western margin of the Dimirimunda block was surveyed in detail at 50 m line
spacing to bring out finer details of the Malyagiri Shear zone.The samples in the zone
show consistency in Ni-Co-Cr-Cu-Pb-Zn along with Vanadium values.

d) OMC informed that there is a delay in completion of project due to unavailability of
vendors for conducting IP survey through the tendering route .Further, delay of
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geological mapping was caused due to very dense forest cover and incessant
monsoon season (July-October).In view of above, OMC requested 08 months
timeline extension for completion of the project.

e) The committee opined that the project may be reviewed again after completion
of geophysical survey in the 72" TCC meeting to be held in December 2024.In
case, gold values are still not found encouraging, the projetct may be prematurely
concluded after submission of justification from OMC. Meanwhile, the committee
agreed for time extension upto 31 December 2024.0MC is also advised to submit
proper note and explanation for delay to NMET secretariat.

Recommendation of TCC:
The Committee recommended for review of project in the 72"°TCC meeting and

approved time extension upto 315 December 2024.

Agenda 70.2.9. Preliminary Exploration (G-3) for Gold in Salaikana Block (Area-3.38
Sqg. Km) in Keonjhar district of Odisha.
[Implementing Agency: OMC]

a) OMC informed that the project was approved in the 31t EC Meeting held on 12"
September, 2023. The sanction order was issued on 05" October, 2023 with timeline
of 12 months and approved cost was INR 2,01,98,905/-.

b) OMC reported that geological mapping has been completed in the block. During
sampling, 37 additional BRS samples were analysed. OMC informed that mapping
and sample analysis did not provide encouraging gold value.

c) Inview of the above, the committee advised to conclude the project and submit the
GR by 04" January 2025.The committee approved 37 additional samples. Also
suggested OMC to submit the report under suitable category of UNFC.

Recommendation of TCC:
The Committee recommended concluding the project and approved additional 37

samples and 3 months time extension upto 4" January 2025 for GR submission.

Agenda 70.2.10. Financial Assistance from NMET funds to procure Machinery
Laboratory Equipment/instruments etc. aimed at enhancing the
exploration activities.

[Implementing Agency: DGM Maharashtra]

a) DGM, Maharashtra informed that the project was approved in the 27" EC Meeting
held on 10™ January, 2023. The sanction order was issued on 24" March, 2023 with
timeline of 12 months and approved cost was INR 4,42,61,500/-.

b) DGM, Maharashtra informed that after tendering and negotiating with the L1 bidder
the total cost of the instruments were %5,43,74,815/- which is 1,01,13,315/- more than
the approved total amount by NMET.Approval was sought from the committee for
the additional amount.

c) The TCC opined that the additional cost is very high, almost 22 % of the approved
cost. The committee advised DGM, Maharashtra to submit the details of L1 along
with comparative statement of cost for each of the equipment to NMET for
consideration of EC.

Recommendation of TCC:
The Committee recommended DMG, Maharashtra to submit details of the additional

cost for each of the equipment for consideration of EC.
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List of participants attended 70" Technical-cum-cost Committee (TCC) meeting of
NMET held on 24" and 25" October, 2024 through videoconferencing

NSO' Name/ Designation Email ID Contact No Organization
Dr. S. Ravi, Dy. Director Chairman
1. | General, SU: Karnataka & s.ravil@gsi.gov.in 9441138834 '
TCC
Goa, GSI Bangalore
Shri. LR. Kirmani, ADG S .
2. (Retd.), GSI irkirmani@yahoo.com 9414014723 Member TCC
Shri. Hemraj Suryavanshi, 42 74
3. | Addl. Director General hemraj.nmet@gmail.com 3473222?76 Member TCC
(Retd.), GSI
Shri. K. Koteswara Rao, .
4, Dy.D.G. (Retd.) GSI. kkrao1957 @gmail.com 9000117969 Member TCC
Dr. S. K. Kulshrestha, DDG- . .
5. RMH-IIl, NER, GSI, Shillong s.kulshrestha@gsi.gov.in 9413330658 Member TCC
Dr.E.V.S.S.K. Babu, . .
6. Scientist (G), NGRI. evsskbabu@ngri.res.in 9441535852 Member TCC
Shri. S.K. Adhikari, Chief
7. | Mining Geologist, IBM, skadhikari@ibm.gov.in 7588690545 Member TCC
Nagpur.
Shri. P.K. Maharana, DGM
8. | (Finance), NALCO, pmaharana@rediffmail.com 8500669500 Member TCC
Bhubaneswar
Shri. Ravi Kumar Gupta
9. | General Manager (Finance) ravi_g@hindustancopper.com 9433274328 Member TCC
HCL, Kolkata
Smt. Vandana, Cost
10. | Accounts Officer, RSAS, vandana@gsi.in 8660939235 Member TCC
Bangalore, GSI.
Shri. C. Parthsarathi,
Director, GSI & Member . . : Member
11. Secretary, TCC- NMET, c.parthasarathi@gsi.gov.in 9483186932 Secretary
GSI, Bengaluru
Shri. Sanjay S. Joshi, Joint . : DGM
12. Director director@mahadgm.gov.in 9822189623 Maharashtra
Shri S.K Kankane, Joint . DGM
13. Director, dgm.cg@gov.in 9826753151 Chhattisgarh
Shri Harish H.P. Deputy . 9611951313 DMG,
14. Director (Plan) ddpmdmgl@gmail.com Karnataka
Md. Q. J | Khan, . . .
15. . Q . amatrhan gjamalkhan@gmail.com 9861067455 DMG Odisha
Joint Director Geology
16. shri. Jugal Kishore Duruka, masterjugal@gmail.com 9178503203 DMG Odisha
Geologist
17. S.h” Abhir  Hede, Dy dir-mine.goa@nic. 9764214183 DMG Goa
Director
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callto:9611951313
mailto:dir-mine.goa@nic.ni

Shir Ratnakant Govenkar, L )
18. Dy. Director dir-mine.goa@nic. 9545480874 DMG Goa
. . CSIR-IMMT,
19, | Dr.  Shivakumar —Angadi, | g mar@immt.res.in 8763866142 Bhubaneswar
Principal Scientist
Mr. Manoj Kumar CSIR-
20. manojkumar@immt.res.in 9494064036 IMMT,Buban
eswar
0y, | Shri  P. Ravindran GM | indran.mecl@gmail.com 9407607309 MECL
(Exploration)
Shri  S. K. Satapathy, .
22. Manager (Geology) sksatapathy4u@gmail.com 9980241921 MECL
Shri Swarup Dhara .
23. Manager (Geology) swarupdhara@gmail.com 9630307282 MECL
94, | Md. Dastageer, Manager dastageermd@gmail.com 9560739350 MECL
(Geology)
Md Intazar Alam, Asst. .
25. Manager (Geology) Intazar.geol1189@gmail.com 9483914347 MECL
Sri Shiva Kumar M, . . KIOCL Ltd.,
26. AGM(ME) bmed@kioclltd.in 9148743807 Bangalore
27. | Shri E. Kuppusamy kuppuekambaram@gamil.com | 7776958086 MECL
Shri Shrikant Sharma Shrikant.mecl@gmail.com 9131229758 MECL
Sri Shiva Kumar M, . . KIOCL Ltd.,
28. AGM(ME) bmed@kioclltd.in 9148743807 Bangalore
Sri Mohan Raj D, . . KIOCL Ltd.,
29. Consultant (ME) bmed@kioclltd.in 9765980957 Bangalore
30. | Sri Palani M, SM(ME) bmed@kioclitd.in 6366774596 KIOCL Ltd.,
Bangalore
Sri Dnyaneshwar Gaonkar, . . KIOCL Ltd.,
31. DM(Geo), bmed@kioclltd.in 9945258578 Bangalore
Dr. Raghwendra Pratap,
32. | Singh  Senior Manager singh.rp@coalindia.in 9431358716 CMPDI
(geology)
Shri Navneet Sharma /
33. | Senior Professional navneet@idpex.in 9426924652 OMC
(Geologist)
34 Dr. Prasanta Kumar Nayak / pknayak@odishamining.in +91 9438039323 OMC Ltd.
Sr. Manager ( Geo)
35 Mr.  Asim Chatterjee / tasim@idpex.in +91 7763807656 OomMC
" | Program Manager Ltd.(STC)
36. | DI Fareeduddin / Project fareedromani@gmail.com 9886402487 NPEA-
" | Coordinator GMSPL
Shri. P.Praveenkumar . L NPEA-
37. Director praveen@geomarinesolution.in 8277363919 GMSPL
Shri. A.C. Dinesh Chief . . . NPEA-
38. Technology Officer oed@geomarinesolutions.in 9038534560 GMSPL
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