Ministry of Mines
National Mineral Exploration Trust
Minutes of the 715t Technical-cum-Cost Committee-l (TCC-l) meeting held on

25" and 26" November, 2024 through video conferencing

The 71% meeting of the Technical-cum-Cost Committee-I (TCC-l) of the National
Mineral Exploration Trust (NMET) was held via video conferencing under the chairmanship of
Dr. S. Ravi, Deputy Director General (DDG), Geological Survey of India (GSI) and Chairman,
TCC, NMET, on 25th and 26th November, 2024.

Members of TCC-lI, NMET and representatives from Geo Exploration and Mining
Solutions, Mining Tech Consultancy Services Limited, Critical Mineral Tracker, GSI, IBM,
DGM, Chhattisgarh, DGM, Maharashtra, DMG, Goa, DGM, Odisha, MMPL, CSIR-IMMT,
MECL, OMC, Kartikay Exploration and Mining Services private Limited\, Maheshwari Mining
Pvt Ltd, Gemcokati, GeoMarine, Tata Steel Ltd and PRB Infra Projects Pvt. Ltd have attended
the meeting through their respective VC modes.

The list of participants is enclosed in Annexure-1.

Shri C. Parthasarathi, Director, GSI and Member Secretary, TCC-I, NMET, welcomed
Dr. S. Ravi, DDG, GSI and Chairman, TCC, NMET, Members of the TCC and patrticipants
representing various Notified Exploration Agencies (NEAs) and Notified Private Exploration
Agencies (NPEAS).

Dr. S. Ravi, Chairman of TCC-I, NMET, extended a warm welcome all TCC members
and participants representing various NEAs and NPEAs. In his opening remarks, he
emphasized the importance of timely submission of proposals by all NEAs and NPEAs. He
explained that early submission provides the committee and associated agencies adequate
time to thoroughly examine the proposals, and give detailed feedback.

Subsequently, the proceedings of meeting were initiated as per circulated agenda

Agenda 71.1: Technical evaluation of new project proposals

Agenda 71.1.1. Preliminary Exploration (G-3 stage) for Tungsten and associated Minerals
between Kuhi and Khobna Block, Nagpur District, Maharashtra.
[Implementing Agency: MECL]

a) The block lies at the southern margin of CITZ and the northern margin of the Bastar
Craton and falls in part of SOI toposheet no. 550/08

b) The proposed block is strategically located within two tungsten-rich zones, Kuhi and
Khobna, where the Geological Survey of India (GSI) has conducted extensive studies
and established significant tungsten resources viz. 2.046 MT X 0.132% WOs3 in Kuhi
Sub Block (Zone 1), 3.36 MT X 0.304% WOs in Khobna Block both explored up to the
G2 stage.

c) MECL conducted further G4 exploration, including mapping, bedrock sampling,
channel sampling, and scout drilling in the Kuhi-Khobna-Agargaon Gap Area. Utilizing
geophysical anomalies identified by GSI beneath soil cover, MECL drilled scout
boreholes, intersecting tungsten-mineralized zones with grades of 400 ppm in all
boreholes.
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Agenda 71.3.10. Preliminary Exploration (G-3 stage) for Iron in Madhyapur Block (6.5
S$q.Km), Keonjhar District, Odisha.
[Implementing Agency: OMC]

a) OMC informed that the project was approved in the 32" EC Meeting held on 06"
December, 2023. The sanction order was issued on 15" December, 2023 with timeline
of 12 months and approved cost was INR 1,97,07,639/-.

b) OMC informed TCC-1 that all the assigned work, except drilling, in the project has been
completed and sought approval for dropping drilling component as the threshold value
of Fe is non-encouraging. The timeline to complete the project is 15" Dec. 2024.

c) Upon review of the project, the TCC-1 found that OMC can estimate resources under
G4 stage as the required threshold value of Fe from BMQ is only 15%.

d) In order to prepare the GR and IPR, time line extension is granted up to 14" March,
2025.

Recommendation of TCC-I
The committee recommended OMC to submit the report under G4 stage @15% Fe

cut-off at the earliest and submit the revised cost sheet to NMET secretariat. The
committee approved time extension up to 14" March 2025.

Agenda 71.3.11. Reconnaissance Survey (G-4 stage) for Graphite in Lamer-Panga Block
(49 sq. Km) in Kalahandi District of Odisha.
[Implementing Agency: OMC]

a) OMC informed that the project was approved in the 26" EC Meeting held on 25"
August, 2022. The sanction order was issued on 20" September, 2022 with timeline of
12 months and approved cost was INR 1,46,68,539/-.

b) The TCC-1 reviewed the progress of the item and approved the time line extension up
to 15th Dec. 2024.

Recommendation of TCC-I
The TCC recommended timeline extension up to 15th December, 2024 for

submission of final GR.

Agenda 71.3.12. Preliminary Survey (G-3 stage) for Graphite in Lamer-Panga Block-B (12.
994 sq. Km) in Kalahandi District of Odisha.
[Implementing Agency: OMC]

a) OMC informed that the project was approved in the 27" EC Meeting held on 10"
January, 2023. The sanction order was issued on 03" September, 2023 with timeline
of 14 months and approved cost was INR 2,16,60,170/-.

b) OMC presented the item and sought timeline extension up to 31st December, 2024
from 31st October, 2024.

c) Upon review, the committee suggested to submit the report at the earliest and

complete the IPR. In order to accomplish all the process timeline has been approved
up to 31st January, 2025.

Recommendation of TCC-I
The committee recommended timeline extension up to 31st January, 2025 for

submission of final GR along with revised cost sheet to NMET secretariat

Agenda 71.3.13. Reconnaissance Survey (G-4 Stage) for Graphite in Darukona Block (119
sq.km.), Rayagada District, Odisha.
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Annexure 1

List of participants attended 715t meeting of Technical-cum-cost Committee (TCC) of
NMET held on 25" and 26*" November, 2024 through video conferencing mode

S.no Name Designation Email ID Contact No | Organization
Dy. Director
General, SU: Chairman
1 Dr. S. Ravi, Karnataka & s.ravil@gsi.gov.in 9441138834 '
TCC
Goa, GSI
Bangalore
2 Shri. I.R. Kirmani ADGG(EIEtd')’ irkirmani@yahoo.com 9414014723 | Member TCC
: . Addl. Director
3 Shri. Hemra! General (Retd.), hemraj.nmet@gmail.com 9425603674 Member TCC
Suryavanshi GS 7477042176
Shri. K. Dy.D.G. (Retd.) .
4 Koteswara Rao GSl kkrao1957@gmail.com 9000117969 Member TCC
Dr S. K DDG-RMH-III,
5 L NER, GSlI, s.kulshrestha@gsi.gov.in 9413330658 Member TCC
Kulshrestha )
Shillong
Dr.E.V.S.S.K. Scientist (G), . .
6 Babu NGRI evsskbabu@ngri.res.in 9441535852 Member TCC
Shri. S.K Chief Mining
7 - Geologist, IBM, skadhikari@ibm.gov.in 7588690545 Member TCC
Adhikari
Nagpur
Shri. P.K DGM (Finance),
8 o NALCO, pmaharana@rediffmail.com 8500669500 | Member TCC
Maharana
Bhubaneswar
General
Shri. Ravi Kumar Manager . .
9 Gupta (Finance) HCL, ravi_g@hindustancopper.com 9433274328 | Member TCC
Kolkata
Cost Accounts
10 Smt. Vandana Officer, RSAS, vandana@gsi.in 8660939235 Member TCC
Bangalore, GSI
Director, GSI &
. Member
11 Pa?twsléfa{thi Secretary, TCC- c.parthasarathi@gsi.gov.in 9483186932 S'\g(ca:g?aerr
NMET, GSI, y
Bengaluru
Sanjay Joint Director . DGM
12 Kankane (Geology) dgmgeology@gmail.com 9826753151 Chhattisgarh
Dy. Director GSI, CHO,
General & National
13 Pradeep Singh Head of pradeep.singh@gsi.gov.in 9810233957 o
. Mission-1A,
National Kolkata
Mission-1A
Dy. Director GSI, CHO,
Dr. Bijay General & . . . . National
14 Krishna Nandi Hea}d of bijay.nandi@gsi.gov.in 7044062193 Mission-1B,
National Kolkata
Mission-1B
Dr. Nabendu Director . . . GSI, CHQ,
15 Majumdar (Geophysics) n.majumdar@gsi.gov.in 9432372358 National
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Mission-1A,
Kolkata
Dr. Shuva Director GI\?;,tigrll—'a(lg’
16 Shankhg (Geophysics) shuva.ganguli@gsi.gov.in 8985409410 Mission-1B,
Ganguli
Kolkata
, , GSlI, CHQ,
17 Dr. Linashree Director l.dalbehera@gsi.gov.in 7003659261 MIIIA,
Dalabehera (Geology)
Kolkata
: GSlI, CHQ,
18 Hé.“Sh'ka ASSt'. harshika.kishore@gsi.gov.in 9051456710 MIIIA,
Kishore Geologist
Kolkata
Dr. Shivakumar Principal . : : CSIR-IMMT
19 I. Angadi Scientist shivakumar@immt.res.in 8763866142 Bhubaneswar
Dr. Manju Sr. Principal L . CSIR-IMMT
20 Unnikrishnan Scientist manju@immt.res.in 6742379462 Bhubaneswar
21 Manoj Kumar Scientist manojkumar@immt.res.in 9494064036 CSIR-IMMT
Bhubaneswar
Shri P. GM : : MECL,
22 Ravindran (Exploration) Ravindran.mecl@gmail.com 9407607309 Nagpur
: . Senior
23 Shri Shrikant Manager Shrikant.mecl@gmail.com 9131229758 MECL,
Sharma Nagpur
(Geology)
- Senior
24 Shri S. K. Manager Sksatapathy4u@gmai.com 9993617090 MECL,
Satapathy Nagpur
(Geology)
Manager . MECL,
25 Md. Dastageer (Geology) dastageermd@gmail.com 9560739350 Nagpur
Shri Kaddala Manager . MECL,
26 Lakshamanarao (Geology) Lakshmanarao.mecl@gmail.com 9000779192 Nagpur
Shri Mayank Asst. Manager - : MECL,
27 Dixit (Geology) mayankdixit@mecl.co.in 9981771626 Nagpur
Shri Kashung | Asst. Manager . MECL,
28 Chinaoshang (Geology) Kashung301088@gmail.com 9620456684 Nagpur
Dr. Prasanta Sr. Manager ( . P
29 Kumar Nayak Geo) pknayak@odishamining.in 9438039323 OMC Ltd.
Dr. Lingaraj Sr. Manager ( , , . L
30 Sahoo Geo) lingaraj.sahoo@odishamining.in 9437603370 OMC Ltd.
31 Mr. Rajdeep Sr. Manager ( rajdeep.behera@odishamining.in | 9438786086 OMC Ltd.
Behera Geo)
Mr. Asim Program . . . OoMC
32 Chatterjee Manager asim@idpex.in 7763807656 Ltd.(STC)
CooPrtrjci)g]Z(t:;[)r & Critical
33 | Dr.T.Rajesham Technical rajeshamterala@gmail.com 9110333190 Mineral
. Trackers
Director
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