Ministry of Mines
National Mineral Exploration Trust
Minutes of the 74" Technical-cum-Cost Committee-1 (TCC-1) meeting held on
20" and 21st February, 2025 through video conferencing

The 74" meeting of the Technical-cum-Cost Committee-I (TCC-1) of the National
Mineral Exploration Trust (NMET) was held via video conferencing under the chairmanship of
Dr. S. Ravi, Deputy Director General (DDG), Geological Survey of India Training Institute
(GSITI) and Chairman, TCC-1, NMET, on 20th and 21st February, 2025.

Members of TCC-1, NMET and representatives from DGM Chhattisgarh, DMG
Karnataka, DGM Maharashtra, GSI, MECL, OMC Ltd, Geo Exploration and Mining Solutions,
Gemcokati Exploration Pvt Ltd, Geo Marine Solutions Pvt. Ltd., Geo Technical Mining
Solutions, Geovale Services Pvt Ltd., Critical Mineral Trackers, APC Drilling & Construction
Pvt. Ltd, Indian Mines Planners and Consultants, and Mining Tech Consultancy Services Ltd.
have attended the meeting through their respective VC modes.

The list of participants is enclosed in Annexure-1.

Shri C. Parthasarathi, Director, GSI and Member Secretary, TCC-1, NMET, welcomed
Dr. S. Ravi, DDG, GSI and Chairman, TCC-1, NMET, Members of the TCC-1 and participants
representing various Notified Exploration Agencies (NEAs) and Notified Private Exploration
Agencies (NPEAs).

Dr. S. Ravi, Chairman of TCC-1, NMET, extended a warm welcome to all members of
TCC-1 and participants representing various NEAs and NPEAs and conducted the
proceedings as per circulated agenda.

Agenda 74.1: Technical evaluation of new project proposals

Agenda.74.1.1. Preliminary Exploration (G-3 Stage) for Titaniferous Magnetite in
Khursipar Block, District: Gondia, Maharashtra.
[Implementing Agency: MECL]

a) The proposed area forms a part of Amgaon Gneissic Complex and falls in SOI
toposheet no. 64C/07

b) This is a lapsed lease area under the 10(A) 2(B) case. MECL informed that DGM
Maharashtra has requested MECL for further exploration vide Letter No.
Tech/1848/2023/3938, dated 22/12/2023) since the initial 10(A) 2(B) area was less.

c) Thelease (0.03 sq. km area), granted to M/s R.R. Shende (27-11-2006 to 27-11-2008)
reported 0.026 MT of iron ore resources by sinking six trial pits (1.8—4m depth).

d) GSI (2006-07) conducted P-1 stage exploration for PGE within Titaniferous magnetite
bearing meta-pyroxenites of Khursipar-Manegaon area and reported >1.5% TiO2 with
maximum value upto 15.1% in 15 samples.

e) Moreover, two mining leases of Maharashtra State Mining Corporation Ltd exist at the
north-western boundary of the proposed block area.

f) The committee stated that DMG, Maharashtra should ensure that block could not be
auctioned and got recommended for re-exploration.

g) The proposed block comprises linear TVM band along with lenses of meta-ultramafites
engulfed within granite gneiss. The TVM band is seen trending in N-S direction with
pinch and swell structure.
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Recommendation of TCC-1
The TCC-1 recommended Geo Marine Solutions Pvt Ltd to submit the GR at the

earliest.

Agenda 74.2.4. Preliminary Survey (G3) for graphite in Lamer-Panga Block-A (13. 99 sq.
Km) in Kalahandi district of Odisha.
[Implementing Agency: OMC]

a) The OMC informed that the project was approved in the 27" EC Meeting held on 10"
January, 2023. The sanction order was issued on 03" February, 2023 with timeline of
16 months and approved cost was INR 2,32,65,315/-.

b) The agency further informed that the project was reviewed in the 73® TCC-1
meeting held on 30" and 31t January, 2025 and got recommended time extension
upto 315t March 2025 and also to submit revised cost sheet as the actual number of
core samples in the project analysed was different from the approved one.

c) In view of the above, OMC presented the revised cost sheet for the project
indicating the actual expenditure incurred in case of outsourced components and
225 nos. of additional samples for chemical analysis. The total revised cost of the
project %1,54,89,630/-.

Recommendation of TCC-1
The TCC-1 approved the revised cost sheet for “Preliminary Survey (G3) for

graphite in Lamer-Panga Block-A in Kalahandi district of Odisha” with additional
225 nos of chemical samples and total revised cost of the project ¥154.90 Lakhs as
given at Annexure-4.

Agenda 74.2.5. Preliminary exploration (G-3 Stage) for Gold Exploration in Dimirimunda
Block (5 Sq. Km), District: Keonjhar, Odisha.
[Implementing Agency: OMC]

a) The OMC informed that the project was approved in the 315t EC Meeting held on 12t
September, 2023 The sanction order was issued on 05" October, 2023 with timeline
of 12 months and approved cost was INR 2,01,98,905/-.

b) The agency further informed that the project was reviewed in the 73 TCC-1 meeting
held on 30" and 31t January, 2025 agreed for pre-closure of the project and
recommended time extension upto 31st March 2025. Further, the committee advised
OMC to submit revised cost sheet for the project in next TCC-1.

c) Inview of the above, OMC presented the revised cost sheet for the project indicating
the actual expenditure with the total revised cost of the project 25,91,450/-.

Recommendation of TCC-1
The TCC-1 recommended for pre-closure of the project “Preliminary exploration

(G-3 Stage) for Gold in Dimirimunda Block, District: Keonjhar, Odisha” with revised
cost of ¥25.91 Lakhs as given in Annexure-5.

Agenda 74.2.6. Reconnaissance Survey (G-4 Stage) for Graphite in and around
Khairmal area (83.34 Sq.km), Bolangir, District, Odisha.
[Implementing Agency: OMC]
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Annexure 1
List of participants attended 74" meeting of Technical-cum-cost Committee
(TCC-l) of NMET held on 20" and 215t February, 2025 through video conferencing

mode
S.no Name Designation Email ID Contact No Organization
. Dy. Director General, . . . .
1 Dr. S. Ravi, GSITI, GSI Hyderabad s.ravil@gsi.gov.in 9441138834 Chairman, TCC-1
2 S}.m' I'R.' ADG (Retd.), GSI irkirmani@yahoo.com 9414014723 Member TCC-1
Kirmani
3 Shri. Hemraj | Addl. Director General hemraj.nmet@gmail.com 9425603674 Member TCC-1
Suryavanshi (Retd.), GSI ) & ' 7477042176
Shri. K. Member TCC-1
4 Koteswara Dy.D.G. (Retd.) GSI kkrao1957 @gmail.com 9000117969
Rao
Dr.S. K. DDG-RMH-III, NER, GSI, : . Member TCC-1
5 Kulshrestha Shillong s.kulshrestha@gsi.gov.in 9413330658
6 Dr.%;/l.)sl.lS.K. Scientist (G), NGRI evsskbabu@ngri.res.in 9441535852 Member TCC-1
7 ShriKL Additional Director, Kimundra.amd@gov.in Member TCC-1
ri.K.L. AMD,Hyderabad ' gov: 9414785663
Mundra
8 Shri. S.K. Chief Mining Geologist, o . Member TCC-1
Adhikari IBM, Nagpur skadhikari@ibm.gov.in 7588690545
9 Shri. P.K. DGM (Finance), . . Member TCC-1
Maharana NALCO, Bhubaneswar pmaharana@rediffmail.com | 8500669500
10 Shri. Ravi General Manager . . Member TCC-1
Kumar Gupta | (Finance) HCL, Kolkata ravi_g@hindustancopper.com | 9433274328
11 Cost Accounts Officer, .. Member TCC-1
Smt. Vandana RSAS, Bangalore, GSI vandana@gsi.in 8660939235
12 Director, GSI & Member Secretary
Shri. C. Member Secretary, . . . TCC-1
Parthsarathi TCC- NMET, GSL, c.parthasarathi@gsi.gov.in 9483186932
Bengaluru
14 Shri P. GM (Exploration)
Ravindran ravindran.mecl@gmail.com 9407607309 MECL, Nagpur
15 Shri Shrikant Head (Exploration)
Sharma shrikant. mecl@gmail.com 9131229758 MECL, Nagpur
17 Shri Swarup Manager (Geology) swarupdhara@gmail.com 9630307282
Dhara MECL, Nagpur
18 Md Intazar Manager (Geology) intazar.geol1189@gmail.com | 9483914347
Alam MECL, Nagpur
19 Shri Shrikant Head (Exploration)
Sharma shrikant.mecl@gmail.com 9131229758 MECL, Nagpur
20 Shri Mayank Asst. Manager
Dixit (Geology) mayankdixit@mecl.co.in 9981771626 MECL, Nagpur
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39 Geo Marine
Dr. Solutions Private
Fareeduddin Project Coordinator fareedromani@gmail.com 9886402487 Limited
40 Geo Marine
P. Praveen praveen@geomarinesolutions. Solutions Private
Kumar Director in 8277363919 Limited
41 Geo Marine
Solutions Private
Aparna C.V Geophysicist mail@geomarinesolutions.in | 9061467262 Limited
42 i li j.sah dishamining.i
Dr.Langaraj | ¢\ Manager(Geology) | | 8araisahoo@odishaminingl | o 5o 00045, OMC Ltd.
Sahoo n
43 Dr. Vanit Junior Professional vanit@idpex.in 7984822241 OMC Ltd.
Patel Geologist
44 Mr. Pravasa
Ranjan Senior Professional
Chinara Geologist pravasa@idpex.in 8349201158 OMC Ltd.
45 M/s.Geo Technical
Mré(}s'xz:;rr?ah Sr.Geologist info.gtmsdpi@gmail.com 9790462882 | Mining Solutions,
Dharmapuri
46 cgmexploraiton@apcdrilling.c APC Drilling &
Mal\l/gl.(fl}"un Chief General Manager & P o P & 9422801575 | Construction Pvt
) Ltd, Namakkal, TN
47 Mr. CS APC Drilling &
Rarﬁesh General Manager gmexploraiton@apcdrilling.co | 9980544027 | Construction Pvt
Ltd, Namakkal, TN
48 . - APC Drilling &
hR45££ 11_1; DGM dgmexploralto(r)l@apcdrllhng.c 7011884417 | Construction Pvt
Ltd, Namakkal, TN
49 Dr. Bijay _ _
Krishna Deputy Director Geological Survey
Nandi General(Geophysics) bijay.nandi@gsi.gov.in 7044062193 of India
50 Dr. Shuva _
Shankha Geological Survey
Ganguli Director(Geophysics) shuva.ganguli@gsi.gov.in 8985409410 of India
51 Dr.
Sabyasachi Geological Survey
Nag Senior Geophysicist sabyasachi.nag@gsi.gov.in 8637516529 of India
52 Dr. Joy Gopal Principal (Geology & Geovale Service
Ghosh Exploration) joygopal.ghosh@geovale.com | 9999681366 | Pvt. Ltd., Kolkata
53 | Dr. Taraknath Associate Principal Geovale Service
Pal (Exploration) tarakpal22@gmail.com 6300985508 | Pvt. Ltd., Kolkata
54 Dr. Suparna Sr. Project Manager suparna.goswami@geovale.co Geovale Service
Goswami (Exploration) m 9874320018 | Pvt. Ltd., Kolkata
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Annexure 5

Revised Estimated Cost for Preliminary exploration (G3) for Gold in Dimirimunda Block, District: Keonjhar, Odisha

Area - 5.00 sq. km, No.of BH: NA; Timeline- 05th October, 2023 onwards
Implementing Agency - OMC

Rates as per NMET

Aproved Estimated

Remarks /

SoC 2020-21 Cost of the Revised Cost of the Project Justification
Proposal
Sr. Item of Work * Unit *
No. SoC- | Ratesas per | Total SoC- Total | Change
Item SoC * (b)),. Amount (Rs) | Item | Qty. Amount in o/g
No. * (a) (a*b) No. * ¢
A Geological Work
1 Geological mapping, (1:2000 scale) & Sampling Completed
Charges for
a Geologist per day Day 1.3 9,000 40 3,60,000 9,000 | 40 | 3,60,000 0.00
(HQ)
Charges for
b Geologist per day Actual 1.3 11,000 150 16,50,000 | 11,000 | 120 | 13,20,000 0.00
(field)
Assisted the
Labours(2 Geologists in
c . Day 57 494 300 1,48,200 494 240 | 1,18,560 0.00 Mapping, sample
no.s/Geologist) collection and
support.
Charges for one
d | Sampler perday (1 | °"° Sadrgs'er Per1 452 5,100 13 66,300 5100 | 7 | 35,700
Party)
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e | Labours (4 Nos/ Day 5.7 494 52 25,688 494 | 28 | 13,832
Sampler)
f | Surveyer One S“(;‘;f,yer Perl 16.1a 8,300 30 2,49,000
g | DGPS Survey per point of 1.6.2 19,200 10 1,92,000
observation
2 Trenchin
Trenching was
. not carried out
Excavation of due to dense
a Trenches upto 2m per cu m. 2.1.1 3,330 40 1,33,200 - - NA
forest and BRS
depth o
Samples yielding
negative results
Sub Total- A 28,24,388 18,48,092 0.00
B Petrological samples(surface & BH core samples)
preparation of
i standard thin Nos 4.3.1 2353 10 23530 0 - NA
sections
Complete
ji | Petrographic/Ore Nos 434 4232 5 21160 0 i NA
microscopy
Study/Mineragraphic
Preparation of
iii unmounted polished Per sample 4.3.3 1185 10 11850 0 - NA
section of rock
Sub-Total B 56540 -
Cc Digital photograph of thin polished section
Digital photographs Nos 43.7 280 10 2800 0 0 NA
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Sub-Total C 2800 0 NA
Laboratory Studies
Chemical Analysis
Primary Samples for
Gold by fire assay o) - ail:
(40 BRS+20 Nos 4.1.5a 2380 70 166600 2380 | 51 121380 72.86 | 72.86% utilised
trench+40 BH core
Check Sample for
Gold by fire Nos 415a 2380 7 16660 2380 | 3 | 7140 | 42.86 |42.86% utilised
assay(10%
External)
Gold Analysis by
AAS method(MIBK Per sample 4.1.6 1557 30 46710 0 0 NA
Method)
Check Sample AAS | por sample | 4.1.6 1557 3 4671 0 0 NA
Method
Sub-Total D 234641 128520
Geophysical Survey
Induced
Polarization(Dipole- line km 3.4a 69950 20 1399000 0 0
Dipole)
Sub Total- E 1399000
Drilling(After Review)
Surface sampling
- yielded negative
Drilling upto 300m m 2214a 11500 1000 | 11500000 0 0 results, so drilling
(Hard Rock) :
was not carried
out.
Sub-Total F 11500000 0
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Total (Ato F) 16017369 1976612
Yet to be
incurred; EA has
to submit the
reparonet | 2% f e cos v
Proposal(5 Hard . P 5.1 Jf 320347 39532 and Plan as
copies with a soft with a soft copy maximum of suggested by the
copies) Rs. 5 lakh TCC-NMET in its
meeting while
clearing the
proposal.
For the
projects Yet to be
having cost incurred:
e;(ggelg:(nsgbif" Reimbursedment
less than will be made after
(PBeoIoglc_aI Report 5 Hard copies 59 Rs.300 lakh-A 750000 150000 §ubm|SS|on of_the
reparation with a soft copy minumum of IﬁRnaI GeOIOaIC?jI
eport in ar
Rséz/.5olfatlﬂféor Copies (5 Nos)
° and the soft copy
value of work to NMET
whichever is '
more
. As per
Peer review EC 30000 30000 Yet to be incurred
Charges decisi
ecision
Total Estimated
Cost without GST 17117716 2196144
Provision of GST
@ 18% 3081188.88 395306
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Total Estimated

L Cost with GST 20198904.88 2591450
Orsay in Lakhs 201.9890488 25.91
(Rs)
Advance of 80.79
Note: | Lakh received on
5th October, 2023
1 Strict adherence to the Ministry of Finance's and GFR guidelines is mandatory. Every transaction must adhere to GFR rule 21.
2 In case of delay/non- performance, the appropriate action will be taken by competent authority against delinquent agency as per prevailing
govt. of India rules/guidelines on procurement.
3 If any part of the project is outsourced, the amount will be reimbursed as per the Paragraph 3 of NMET SoC and Item no. 6 of NMET SoC. In
case of execution of the project by NEA on its own, a Certificate regarding non outsourcing of any component/project is required.
4 Necessary efforts should be made to minimize any adverse impact on the environment during exploration activities.
5 Any item of work not mentioned above shall be added as per SoC.
6 All the Geological Reports and data are to be uploaded on NGDR as per MERT template by the agency.
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