Ministry of Mines
National Mineral Exploration Trust
Minutes of the 64" Technical-cum-Cost Committee (TCC) meeting held on 25", 29"& 30
April, 2024 through video conferencing

The 64™meeting of Technical-cum-Cost Committee [TCC] of National Mineral Exploration
Trust [NMET] was held through video conferencing under the chairmanship of Dr. S. Ravi, Dy.
Director General, Geological Survey of India (DDG, GSI) and Chairman, TCC, NMET on 25",
29"& 30™ April, 2024.

Members of TCC-NMET and representatives from Geological Survey of India, MECL,
KIOCL, Karnataka, CMPDI, MPSMC, OMC, Odisha, DMG, Rajasthan, DGM, Karnataka, DMG,
Telangana, DGM, Chhattisgarh, DMG, Odisha, DGM, Assam, DGM, Mizoram, DGM,
Maharashtra, DGM, Assam, DGM, Madhya Pradesh, DGM, Nagaland, DGM, J&K, Gemcokati
Exploration Pvt. Ltd, Maheshwari Mining Pvt. Ltd, Geovale Services Private Limited, United
Exploration India Pvt Ltd, GeoMarine Solutions Pvt. Ltd, GeoExpore Pvt. Ltd, Novamine India
Pvt Ltd, V. M. Salgaocar and Brother Pvt Ltd, have attended the meeting through their respective
VC modes.

The participants are listed in Annexure-1.

Shri C. Parthasarathi, Director, GSI and Member Secretary, TCC-NMET, welcomed Dr. S.
Ravi, DDG, GSI and Chairman, TCC, NMET, Members of the TCC and participants representing
various Notified Exploration Agencies [NEAs] and Notified Private Exploration Agencies [NPEAS].

Dr. S. Ravi, DDG, GSI and Chairman, TCC extended a warm welcome to the TCC
members and participants representing various Notified Exploration Agencies (NEAs) and
Notified Private Exploration Agencies (NPEAs). During his opening remarks, the chairman
recommended that all NEAs and NPEAs adhere to a standard colour code when preparing
geological maps. He emphasized the importance of agencies proposing items based on their
manpower capabilities to ensure high-quality outputs. Additionally, he instructed all the agencies
to clearly indicate in-house and outsourced components when submitting new project proposals.

Subsequently, the proceeding of meeting was initiated as per circulated agenda.

Agenda 64.1 Review of Ongoing Projects/Completed Project & Timeline Extension

Agenda 64.1.1. Reconnaissance Survey (G4 stage) for Lithium and Potassium in Merak
Block (114.19 sqg. km), Districts- Leh, Ladakh (UT) [Implementing Agency: MECL]

a) MECL informed that the project was approved in the 23" EC Meeting held on 16™ March,
2022. Sanction order was issued on 25" March, 2022 with timeline of 24 months and
approved cost was INR Rs. 2,13,04,062/-.

b) MECL informed that the comments of the peer reviewer have been incorporated and the
GRis ready for submission.



a) Gemcokati Exploration Pvt. Ltd. informed that the approval for the project was ratified in
31%meeting of EC held on 12" September, 2023. The sanction order was issued on 05"
October, 2023 with timeline of 08 months and approved cost of ¥ 64,92,482/-.

b) Gemcokati presented the progress of work and informed that forest clearance is
awaited for completion of drilling in the block. Gemcokati sought approval of the
committee for 50 additional samples with time extension upto 15th July 2024.

c) The committee noted the work progress and advised to bring the complete analytical
results in next TCC.

Recommendation TCC:
The Committee recommended to review the project in next TCC and also recommended
for time extension upto 31st July 2024

Agenda 64.1.24. Preliminary Exploration (G3) for Gold in Salaikana Block, District: Keonjhar,

Odisha.

[Implementing Agency: OMC]

a) OMC informed that the approval for the project was ratified in 31¥EC meeting held on
12t September, 2023. The sanction order was issued on 05™ October, 2023 with timeline
of 12 months and approved cost of % 2,01,98,905/-.

b) OMC informed that geological mapping in the block is in progress and analytical results
of samples are awaited. Pitting/ trenching in laterite bearing areas to ascertain the extent
of laterite and polymetallic quartz veins should be undertaken after analysis of bedrock
samples from these zones, followed by IP survey and drilling.

c) The committee also opined that the progress of the project is slow and asked to review
the project after 2 months

Recommendation TCC:
The Committee recommended for review of the project after 2 months.

Agenda 64.1.25. Preliminary Exploration (G3) for Gold in Dimirimunda Block, District- Keonjhar,

Odisha.

[Implementing Agency: OMC]

a) OMC informed that the approval for the project was ratified in 31% EC Meeting held on
12t September, 2023. The sanction order was issued on 05" October, 2023 with timeline
of 12 months and approved cost of ¥ 2,01,98,905/-.

b) OMC informed that geological mapping in the block is in progress and analytical results
of samples are awaited. Pitting/ trenching in laterite bearing areas to ascertain the extent
of laterite and polymetallic quartz veins should be undertaken after analysis of bedrock
samples from these zones, followed by IP survey and drilling.

¢) The committee also opined that the progress of the project is slow.



Recommendation TCC:

The Committee acknowledged the slow progress of the project and advised
OMC to carry out further work before presenting for review at the upcoming TCC
meeting.

Agenda 64.1.26. Preliminary Exploration (G3) for Graphite in Lamer-Panga Block- A (13.99 sq.
Km) in Kalahandi district of Odisha.
[Implementing Agency: OMC]
a) OMC informed that the project was approved in 27" meeting of EC held on 10" January,
2023. Sanction order was issued on 03™ February, 2023 with timeline of 16 months and
approved cost of ¥ 2,32,65,315/-.
b) OMC informed that mapping (1:4000 scale) has been completed. Further, based on the.
SP survey, graphite occurrences and chemical analysis 07 nos. of boreholes have been
drilled .
c) OMC sought permission for carry out the 3 more proposed boreholes and time
extension upto 6 months for completion of the project

Recommendation TCC:
The Committee recommended completion of drilling in the block withtime
extension of 6 months ie. 2" December 2024 for GR submission.

Agenda 64.1.27. Preliminary Exploration (G3) for Graphite in Lamer-Panga Block- B (12.994 sq.

Km) in Kalahandi district of Odisha.

[Implementing Agency: OMC]

a) OMC informed that the project was approved in 27" meeting of EC held on 10" January,
2023. Sanction order was issued on 03™ February, 2023 with timeline of 14 months and
approved cost % 2,16,60,170/-.

d) OMC informed that mapping (1:4000 scale) has been completed and encountered
lithounits like Granite gneiss, Khondalite, Quartzite, Charnockite in 12.994 sq. km.
proposed area. Graphite occurrence pits are observed within this block.

e) OMC added that on the basis of the anomalous zone from SP survey, graphite
occurrences and chemical analysis result of surface samples; 05 nos. of boreholes
having 222 m have been drilled and the chemical analysis result (182 nos.) has been
obtained of all.

f) OMC sought permission for carry out the 2 proposed boreholes and time e extension
upto 6 months for completion of the project

Recommendation TCC:

The Committee recommended completion of drilling in the block withtime
extension of 4 months i.e. 2" August 2024 for GR submission



List of participants attended 64™ Technical-cum-cost Committee (TCC) meeting of
NMET held on 25™,29™ and 30™ April 2024 through videoconferencing

S.No

Name/Designhation

Email ID

Contact No

Organization

Dr. S. Ravi, Dy. Director
General, SU: Karnataka &
Goa, GSI Bangalore

s.ravil@gsi.gov.in

9441138834

Chairman, TCC

Shri. ILR. Kirmani, ADG
(Retd.), GSI

irkirmani@yahoo.com

9414014723

Member TCC

Shri. Hemraj
Suryavanshi, Addl.
Director General (Retd.),
GSlI

hemrajgsi@gmail.com

7477042176

Member TCC

Shri. K. Koteswara Rao,
Dy.D.G. (Retd.) GSI.

kkrao1957@gmail.com

9000117969

Member TCC

Dr. S. K. Kulshrestha,
DDG-RMH-III, NER, GSI,
Shillong

s.kulshrestha@gsi.gov.in

9413330658

Member TCC

Dr.E.V.S.S.K.
Scientist (G), NGRI.

Babu,

evsskbabu@ngri.res.in

9441535852

Member TCC

Shri. K.L. Mundra, Head-
RMRE, AMD, Hyderabad

headrmre.amd@gov.in

9414785663

Member TCC

Shri. S.K. Adhikari, Chief
Mining Geologist, 1BM,
Nagpur.

skadhikari@ibm.gov.in

7588690545

Member TCC

Shri. Maneesh Kumar
Deputy Secretary ,NMET,
Ministry of Mines

ms285.ifs@nic.in

9423284067

Member Ex-

office

10

Shri. P.K. Maharana,
DGM (Finance), NALCO,
Bhubaneswar

pmaharana@rediffmail.co
m

8500669500

Member TCC

11

Shri. Ravi Kumar Gupta
General Manager
(Finance) HCL, Kolkata

ravi_g@hindustancopper.c
om

9433274328

Member TCC

12

Smt. Vandana, Cost
Accounts Officer, RSAS,
Bangalore, GSI.

vandana@gsi.in

8660939235

Member TCC

13

Shri. C. Parthsarathi,
Director, GSI & Member
Secretary, TCC- NMET,
GSI, Bengaluru

c.parthasarathi@gsi.gov.in

9483186932

Member
Secretary

14

Dr. Saibal Ghosh, DDG,
NMH4 ,

nmh4@gsi.gov.in

9433749650

GSI




51| Ashutosh Temle, General | mpsmc@mp.gov.in 942513807 MPSMC
Manager

52 Shri Bhupendra Aswal | mpsmc@mp.gov.in 8823038443 | MPSMC
Data Management
Assistant

53 Shri Saurabh Chandra, | mpsmc@mp.gov.in 9116151974 | MPSMC
Appointed Consultant

54| Shri Niraj Kumar, | mpsmc@mp.gov.in 9179084301 | MPSMC
Chowdhary Appointed
Consultant

55 Shri  Bharat Chandra | bharat.sahoo@odishaminin | 9438887784 OoMC
Sahoo, GM (Exploration) | g.in

56| Shri Mihir Malla, DGM | mihir.malla@odishamining. | 9777454069 OoMC
(Geo) in

57| Dr. Lingaraj Sahoo, Sr. | lingaraj.sahoo@odishamini | 9437603370 OoMC
Manager (Geo) ng.in

58 Shri Asim Chatterjee, | asim@idpex.in 7763807656 OoMC
Program Manager

59 Shri Navneet Sharma, | navneet@idpex.in 9426924652 OoMC
Senior Professional
(Geologist)

60| Shri Bhola Prasad Yadav, | b.prasad@maheshwaree.in | 8709723943 | NPEA-MMPL
Senior Geologist

61 Shri Rajyashree Nandy, | Rajyashree.n@maheshwar | 8777545967 | NPEA-MMPL
Senior Geologist ee.in

62| Shri  Tufan Bhowmik, | tufan.bhowmik@maheshw | 7979190515 NPEA-MMPL
Senior Geologist aree.in

63| Shri  Medha  Sarkar, | medha.sarkar@maheshwar | 9051641517 | NPEA-MMPL
Junior Geologist ee.in

64/ Shri  Swarbhanu  Dey, | Swarbhanu.dey@maheshw | 8617739197 | NPEA-MMPL
Geologist Trainee aree.in

65| Shri. P.Praveenkumar | praveen@geomarinesoluti | 8277363919 NPEA- GMSPL
Director on.in

66 Shri. A.C. Dinesh Chief | oed@geomarinesolutions.i | 9038534560 NPEA-GMSPL
Technology Officer n

67| Shri . Bip|0b Cha Erjee bip|ob_chatterjee@geov 900770614 NPEA-

, CEO & Director ale. com S Geovale
(Consul ng)

68 Dr. Suparna Goswami, suparna.goswami@geo 987432001 NPEA-
Project Manager vale .com 8 Geovale
(Explora on)

69 Shri  Priyam Dutta, priyamnovomine@gmail.c 848195209 NPEA-
(Mining Engineer) om 0 Novamine

70| Shri Indrajit Mukherjee imukherjee@unitedexpl 738178563 NPEA- UEIPL




